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GENERAL INFORMATION

The purpose of this modification is to provide Incremental funding for Period 3 and correct line of accounting errors
for SLINs 412114, 412115 and 412116. Accordingly,said Task Order is modified as follows: Pursuant to the
authority of Clause SEA 5252.232-9104,incremental funding as described in Section G is added. A modified Funded
Level of Effort spreadsheet is attached. A conformed copy of this Task Order is attached to this medification
forinformational purposes only. '

The Line of Accounting information is hereby changed as follows:

412116:
From: SJ 97X4930 NH2A 252 77777 0 050120 2F (00000
To:  TH97X4930 NH2A 252 77777 0 050120 2F 000000

The total amount of funds obligated to the task is hereby increased from $26,267,399.00 by
$532,550.00 to $26,799,949.00.

CLIN/SLIN Type Of Fund  From ($) By () To ($)
403309 OTHER 0.00 6,081.00 6,081.00
403310 OTHER 0.00 7,588.00 7.588.00
403311 OTHER 6.00 43,854.00 43,854.00
423203 OTHER 0.00 36,520.00 36,520.00
423306 OTHER 0.00 126,941.00 126,941.00
433104 OTHER 0.00 8,000.00 8,000.00
433105 OTHER 0.00 20,160.00 20,160.00
433315 OTHER 0.00 30,000.00 30,000.00
433316 OTHER 0.00 29,999.00 29,999.00
433317 OTHER 0.00 26,764.00 26,764.00
433318 OTHER 0.00 10,558.00 10,558.00
433319 OTHER 0.00 26,752.00 26,752.00
433320 OTHER 0.00 138,813.00 138,813.00
603301 OTHER 0.00 500.00 500.00
613105 OTHER 0.00 5,000.00 5,000.00
613311 OTHER 0.00 6,000.00 6,000.00
623304 OTHER 0.00 9,020.00 9,020.00

The total value of the order is hereby increased from $32,487,383.00 by $0.00 to
$32,487,383.00.

CLIN/SLIN From ($) By ($) To ($)
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4033 549,288.00 57,523.00 606,811.00

4133 2,567,766.00 (122,203.00) 2,445,563.00

4232 123,020.00 36,520.00 159,540.00

4331 117,431.00 28.,160.00 145,591.00




N00178-05-D-4409 HT3 26

CONTRACT NO. DELIVERY ORDER NO. AMENOMENT/MODIFICATION NO. | PAGE

10f195

FINAL

SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For Cost Type Items:

Item PSC SBupplies/Sexvices Qty Unit Est. Cost
4011 R425 LEVEL OF EFFORT 1.0 LO $0.00
FOR LOGISTICS
CONTRACTOR

SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS {(LOT I -
BASE YEAR
ESTIMATED - 46T &
CORP OPS}.

{OTHER)

{b) (4)

4012 R425 LEVEL OF EFFORT 1.0 LO e——
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR
ESTIMATED - 46T &
CORP' OPS) .

(OTHER)

4013 R425 LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING
CONTRACTOR
SUPPCRT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I ~
BASE YEAR
ESTIMATED - 46T &
CORF OPS} .,

(OTHER)

401301 R425 BEETLE II -HCS
LOE ENG, SO0W
3.2.1.3.4.12
(OTHER)

401202 R425 ATSNAP LOE ENG,
SOW 3.2.1.3.4.12
{OTHER}

401303 R425 7.2 IT LOE ENG,
SOW 3.2.1.2.4.20,

Fixed Fee

() (4)

$1,917.00

$821,154.00
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401306
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401308

401309

401310

401311
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401313

401314
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.2.1.3.4.21
{OTHER)

NASTP ROBD LOE
ENG, SOW
3.2.1.3.4.12
{(OTHER)

FLETC LOE ENG,
50W 3.2.,1.3.4.1.1
{OTHER)

PERFORMANCE
SHAPING FUNCTION
LOE ENG, SOW
3.2.1.3.4.17
{OTHER}

NASTP ROED LOE
ENG, SOW
3.2.1.3.4.12
(OTHER)

ARMY AUFTS EOFS

LOE ENG, SOW
3.2.1.3.4.¢6
{(OTHER)

LVC LOE ENG, SOW
3.2.1.3.4.12
{OTHER)

ATSNAP LOE ENG,
S0W 3.2.1.3.4.12
{OTHER}

ADAPTIVE TRAINING
CIC LOE ENG, SOW
3.2.1.3.4.17
{OTHER)

BEETLE II -HCS
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

ARMY AUFTS EQFS
LOE ENG, SOW
3.2.1.3.4.6
{OTHER)

ATSNAP LOE ENG,
SOW 3.2.1.3.4.12
{OTHER)

ADAPTIVE TRAINING
CIC LOE ENG, SOW
3.2.1.3.4.17,




401316

401317

401318

401319

401320

401321

401332
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401324

401325
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R425

R425

R425 -

R425

R425

R425

R425

R425

R425

R425

R425

3.2.1.3.4.1.1
(OTHER)

ADAPTIVE TRAINING
CIC LOE ENG, SOW
3.2.1.3.4.1.1
{OTHER)

TERS LCE ENG, SOW
3.2.1.3.4.1z2
{OTHER)

NASTP ROBD LOE
ENG, SOW
3.2.1.3.4.12
{OTHER)

PERFORMANCE
SHAPING FUNCTION
LOE ENG, SOW
3.2.1.3.4.1.1
{OTHER)

PERFORMANCE
SHAPING FUNCTION
LOE ENG, SOW
3.2.1.3.4.17
{CTHER)

BEETLE II ETUDE

LOE ENG, SOW
3.2.1.3.4.1.1
{OTHER}

BEETLE 1I ETUDRE
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

BEETLE II ETUDRE
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

PERFORMANCE
SHAPING FUNCTION
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

LVC LOE ENG,
3.2.1.3.4.12
{OTHER)

S0W

BEETLE II ETUDE
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)
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401327 R425

401328 R425

4021 R425

4022 R425

4023 R42%

402301 R425

402302 R425

TRUST AWTD DRAVEN
AAR LOE ENG, S50W
3.2.1.3.4.12
{OTHER)

TRUST AWTD DRAVEN
AAR LOE ENG, SOW
3.2,1.3.4.2.1
(OTHER}

LEVEL COF EFFORT 1.0 LO
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - 48T &
CORP QPS).

(OTHER)

LEVEL OF EFFORT 1.0 LO
FOR PROGREM
MANAGEMENT
CONTRACTOR
SUPFORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - 46T &
CORP OPS) .

{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - 45T &
CORP OPS) .

{OTHER)

BEETLE II ETUDE

LOE ENG, SOW
3.2.1.3.4.12
{OTHER)

ADAPTIVE TRAINING
CIC LOE ENG, SOW
3.2.1.3.4.,17
(OTHER)

50.00

$0.00

50.00

50.00

£0.00

$0.00

$976,425.00
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402307

402308

402309
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402311
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402313
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

PERFORMANCE
SHAPING LOE EBNG,
SOW 3.2.1.3.4.17
{OTHER)

PERFORMANCE
SHAPING LOE ENG,
SOW 3.2.1.3.4.12
(OTHER)

TERS LOE ENG, SOW
3.2.1.3.4.1.1,
3.2.1.3.4.12
(OTHER)

7.2 IT LOE ENG,
S0W 3.2.1.3.4.,20,
3.2.1.3.4.21
{OTHER)

PERFORMANCE
SHAPING LOE ENG,
SOW 3.2.1.3.4.17
{OTHER)

PERFORMANCE
SHAPTING LOE ENG,
SOW 3.2.1.3.4,12
{OTHER)

PERFORMANCE
SHAPING LOE ENG,
SOW 3.2.1.3.4.12
(OTHER)

TERS LOE ENG,
3.2,1.3.4.12
(OTHER)

SOW

TERS LOE ENG, S0OW
3.2.1.3.4.12
{(OTHER)

TERS LOE ENG,
3.2.1.3.4.1.1,
3.2.1.3.4.12
(OTHER)

sow

TERS LOE ENG, S0W
3.2.1.3.4.1.1
{OTHER}

TERS LOE ENG, SOW
3.2.1.3.4.1.1
{OTHER)

ATSNAP LOE ENG,
S0W 3.2.1.3.4.12
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402323
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

{OTHER)

BEETLE II ETUDE

LOE ENG, SOW
3.2.1.3.4.12
{OTHER)

BEETLE II ETUDE,
LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

PERFORMANCE
SHAPING, LOE ENG,
3.2.1.3.4.17
(OTHER}

PERFORMANCE
SHAPING, LOE ENG,
3.2.1.3.,4.,12
{(OTHER)

ATSNAP LOE ENG,
S0W 3.2.1.3.4.12
{OTHER)

TERS LOE ENG,
3.2.1.3.4.12
(OTHER)

S50W

PERFORMANCE

SHAPING, SOW
3.2.1.3.4.17
{OTHER)

PERFORMANCE

SHAPING, SOW

3.2.1.3.4.12
(OTHER)

TERS LOE ENG, SOW
3.2.1.3.4.12
{OTHER)

CAFP LOE ENG, SOW
3.2.1.3.3
{OTHER)

PERFORMENCE

SHAPING LOE ENG,

SOW 3.2.1.3.4.17
{OTHER)

PERFORMANCE

SHAPING LOE ENG,

SOW 3.2.1.3.4.17
(OTHER}
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402328 R425

4031 R425

4032 R425

4033 R425

403301 R425

403302 R42%

403303 R425

403304 R425

TRUST LAB, LOE

ENG, SOW

3.2.1.3.4.12
{OTHER)

LEVEL OF EFFORT i.0 Lo
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CPRLS {LOT III -
OBTION YEAR 2
ESTIMATED - 46T &
CORP OPS}.

(OTHER)

LEVEL OF EFFORT 1.0 LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
OPTION YEAR 2
ESTIMATED - 46T &
CORP OPS) .

{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING
CONTRACTCR
SUPEPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
OPTICN YEAR 2
ESTIMATED - 46T &
CORP OPS) .

{OTHER)

CIP LOE ENE, SOW
3.2.1.3.3
{OTHER)

BDAPTIVE TRAINING

CIC LOE ENG, SOW

3.2.1.3.4.17
{OTHER}

ADAPTIVE TRAINING

CIC LOE ENG, SOW

3.2.1.3.4.12
{(OTHER)

TRUST LAE LOE
ENG, S0W

£

(1G]
————

{b) (4)

I (b) (4)
£

(Ea]

$13,367.00

$100,675.00

£606,811.00



403305

403306

403307

403308

403309
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4111
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R425

R425

R425

R425

R42%

R425

R42E

R425

R425

411102 R425

3.2.1.3.4.12
{OTHER)

TEACH CS58 LOE

ENG, SOW

3.2.1.3.4.12
{OTHER)

7.2 IT LOE BHNG,
SCOW
3.2.1.3.4.1.1,3.2
.1.3.4.2.1,3.2.1.
3.4.20

(OTHER)

Adaptive Training

LOE Eng, SOW

3.2.1.3.4,17
{OTHER)

Adaptive Training

LOE Eng, SOW

3.2.1.3.4.12
(OTHER)

Adaptive Training

CIC LOE Eng, SOW

3.2.1.3.4.17
{OTHER)

Adaptive Training

CIC LOE Eng, SOW

3.2.1.3.4.15
{OTHER}

TRUST Labk LOE

Eng, SOW

3.2.1.3.4.15
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR LOGISTICS

CONTRACTOR

SUPPCRT SERVICES

IN ACCORDANCE

WITH SCW AND

CDRLS (LOT I -

BASE YEAR

ESTIMATED - PDA).

{OTHER)

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
(OTHER)

FA/ER-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER)

s

£665,955.00



411103

411104
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411106

411107

411108

411109

411110

411111
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411113

411114
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

ITS (8TI} LOE
LOG, SOwW
3.2,2.1.1 (OTHER)
E-6E LOE LOG, SOW
3.2.2.1.1 {(OTHER)

MCASMP LOE LOG,
SOW 3.2.2.1.2
{OTHER)

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER)

FA/EA-18 LOE LOG,
S50W 3.2.2.1.1
(OTHER)

MCASMP LOE LOG,
SOW 3.2.2.1.2
{OTHER)

P-8A LOE LOG, SOW
3.2.2.1.1 (OTHER}

FA/EA-18 LOE LOG,
30W 3.2.2.1.1
(OTHER}

MCASMP LOE LOG,
SOW 3.2.2.1.2
(OTHER)

ITs (STI} LOE
LOG, SOW
3.2.2.1.1 {OTHER)

ITS {CAP) LOE
LOG, SOW
3.2.2.1.1 {OTHER)

FA/EA-18 LOE LOG,
80W 3.2.2.1.1
{OTHER)

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER]}

MCASMP LOE LOG,
SOW 3.2.2.1.2
{OTHER)

FA/EA~18 LOE LOG,
S0W 3.2.2.1.1
{OTHER)




411118

41111¢%

411120

411121

411122

411123

411124

411125

4112

411201

411202

411203

411204
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

FA/ER-18 LOE LOG,
80W 3.2.2.1.1
{OTHER)

ITS (8TI) LOE
LOG, SOwW
3.2.2.1.1 {OTHER)

ITS (CaP) LOE
LOG, SCW
3.2.2.1.1 (OTHER}

FA/EA-18 LOE LOG,
Sow 3.2.2.1.,1
{(OTHER)

FA/EA-18 LOE LOG,
S0W 3.2.2.1.1
{OTHER)

MCASMP LOE LOG,
SOW 3.2,2.1.2
{OTHER)

P-8A LOE LOG, SOW
3.2.2.1.1 {QOTHER)

ITS {CAP)
LOG, SOW
3.2,2.1.1 (OTHER)

LOE

LEVEL OF EFFORT 1.0 LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR
ESTIMATED - PDA).
(OTHER)

ITS {(CSP} LOE PM,
SOW 3.2.2.2
{OTHER)

FMS ADMIN LOE PM,
SOW 3.2.2.2
{OTHER)

ASCH LOE PM, SOW
3.2.2.2 (OTHER)

MCASMP LCE PM,
50W 3.2.2.2
{OTHER}

b) @) l

(b) (4)

$925,040.00



411205

411206

411207

411208

411209

411210

411211

411212

411213

411224

411215

411216

411217

411218

4112319

411220

CONTRACT NO.
NG0178-05-D-4409

HTO3

DELIVERY ORDER NO.

AMENDMENT/MCDIFICATION NO.
26

PAGE
I1of 195

FINAL

R425S

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R42%&

E-6B LOE PM, SOW
3.2.2.2 (OTHER}

KC-130 LOE PM,
SowWw 3.2.2.2
{OTHER)

H-1 LOE PM, SOW
3.2.2.2 {(OTHER)

MCASMP LOE PM,
SOW 3.2.2.2
{OTHER)

KC-130 LOE PM,
SOW 3.2.2.2
{OTHER)

H-1 LOE BM, SOW
3.2.2.2 (OTHER)

GENERAL AVIATION
LOE PM, SOW
3.2.2.2 (OTHER)

MCASMP LOE PM,
S50W 3.2.2.2
{OTHER)

KC-130 LOE PM,
sow 3.2.2.2
(OTHER)

H-1 LOE PM, SOW
3.2.2.2 ({(OTHER)

ASCH LOE PM, SOW
3.2.2.,2 (OTHER)

E-6B LOE PM, SOW
3.2.2.2 {(OTHER)

E-6B LOE PM, SOW
3.2.2.2 (OTHER)

FMS ADMIN LOE PM,
80W 3.2.2.2
{OTHER)

ITS {(CSP) LOE FM,
SOW 3.2.2.2
(OTHER)

ITS (CAFP) LOE PM,
S50W 3.2.2.2
{OTHER)




411221

411222

411223

411224

411225

411226

411227

411228

4112259

411230

411231

4113

411301

411302
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R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

ATC LOE PM,
3.2.2.2

SOW
(OTHER)

KC-130 LOE BM,
S50W 3.2.2.2
{OTHER}

MCASMP LOE bPM,
SCOW 3.2.2.2
(OTHER)

KC-130 LOE PM,
SOW 3.2.2.2
(OTHER)

GENERAL AVIATION
LOE FM, SOW
3.2.2.2 (OTHER)

LOE PM, S0OW

H_
3.2.2.2 (OTHER)

1
.2
MCASMP LOE PM,
SOW 3.2.2.2
(OTHER)

E-6B LOE PM, SOW
3.2.2.2 (OTHER}

KC-130 LOE PBM,
SOW 3.2.2.2
(OTHER)

FMS ADMIN LOE PM,
SOW 3.2.2.2
{OTHER)

LBO LOE PM, SOW
3.2.2.2 (OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW BND

CDRLS (LOT I -

BASE YEAR

ESTIMATED - PDA).

(OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.1
{OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.8
{OTHER)

2,

b) (4
$3,212,609.00



411303

411304

411305

411306

411307

411308

411309

411310

411311

411312

411313

411314

411315

CONTRACT NO.

N{4178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
136195

FINAL

R425
SOW 3.2.2,
{OTHER)

R425 CH-53 LOE

SOW 3.2.2,

{OTHER)

R425 1ITS (CAP)

ENG, SOW

3.2.2.3.4.

(OTHER)

R425 ITS {Cap)

ENG, SOW

3.2.2.3.4.

{OTHER)

R425 ITS (CAP)

ENG, SOW

3.2.2.3.4,

(OTHER)

R425 ITS (CSPE)

ENG, SOW

3.2.2.3.3

R425 ITS (C8R)

ENG, SOW

3.2.2.3.4,

{OTHER)

R425 ITS ({(STI)

ENG, SOW

3.2.2.3.3

R425 ITS (STI)

ENG, SOW

3.2.2.3.4.

{OTHER}

R425 ITS (STI)

ENG, SOW

3.2.2.3.3

R425 ITS (CAPR)

ENG, SOW

3.2.2.3.3

R425 COMS NACP

ENG, SOW

3.2.2.3.4.

{OTHER)

R425
3.2.2.3.4.
{OTHER}

P-8A LOE ENG,

FA/EA-18 LOE ENG,

3.4.13

ENG,
3.1

LOE

LOE

17

LOE

LOE
{OTHER)
LOE

7

LOE
(OTHER)
LOE

e

LOE

{OTHER}

LOE

{OTHER)

LOE

2.1

SOW
il1.2




411316

411317

411318

411319

411320

411321

411322

411323

411324

411325

411326

411327

411328

411329

411330

CONTRACT NO,
N00178-05-D-4409

HT03

DELWERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
14 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R4256

R425

R425

R425

R425

R425

R425

P-8A LOE ENG,
3.2,2.3.4.13
{OTHER)

SOW

E-2D LOE ENG,
3.2.2.3.2

SOW
(OTHER}

T-6 LOE ENG,
3.2.2.3.4.6
{(OTHER)

SOW

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.8
(OTHER}

E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2,
3.2.2.3.4.8
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.3 (OTHER)

E-6B LOE ENG,
3.2.2.3.4.13
(OTHER)

S0W

E-6B LOE ENG, SOW
3.2.2.3.1 {OTHER)

E-6B LOE ENG, SOW
3.2.2,3.1 {OTHER)

H-1 LOE ENG,
3.2.2.3.4.6
{OTHER}

SOW

FA/EA-18 LOE ENG,
SOW 3.2.2.3.1
{OTHER)

MCASMP LOE ENG,
S0W 3.2.2.3.4.13
{OTHER}

MCASMP LOE BNG,
SOW 3.2.2.3.4.6
(OTHER)




411331

411332

411333

411334

411335

411336

411337

411338

411339

411340
411341
411342
411343

411344

411345

411346

CONTRACT NO. DELIVERY ORDER NO.
NO0178-05-D-4409 HTO03

AMENDMENT/MODIFICATION NC,
26

PAGE
15 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R4256

R425

R425%

R425

R425

R425

R425

R425

R425

MCASMP LOE ENG,
S50W 3.2.2.3.4.6
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
(OTHER)

FA/ER-18 LOE ENG,
S0W 3.2.2.3.1
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.6
(OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
{OTHER)

H-1 LOE ENG, SOW
3.2.2.3.4.6
(OTHER)

CH-53 LOE ENG,
S0W 3.2.2.3.1
{OTHER)

COMS NACP LOE
ENG, SOW
3.2.2.3.4.2.1
{OTHER)

T-6 LOE ENG, SOW
3.2.2.3.4.6
{(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1 (OTHER}

E-6B LOE ENG, SOW
3.2.2.3.2 (OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2 {(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1 (OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.8
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER)

E-6B LOE ENG, SOW




411347

411348

411349

411350

411351

411352

411353

411354

411355

411356

411357

411358

411359

CONTRACT NO.
NOG178-05-D-4409

HT03

DELIVERY ORDER NO,

AMENDMENT/MODIFICATION NO.
26

PAGE
16 of 195

FiNAL

R425

R425

R4256

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.2.2.3.4.13
(OTHER}

E-6B LOE ENG, SOW
3.2.2.3.3 [OTHER)

ITS {CAP} LOE
ENG, SOW
3.2.2.3.4.5
{(OTHER)

ITS (CAP) LOE
ENG, SOW
3.2.2.3.4.17
{OTHER)

ITS (CAP) LOE

ENG, SOW
3.2.2.3.4.5
(OTHER)

ITs {CSP} LOE
ENG, SOW

3.2.2.3.3 (OTHER)

ITS (CSP) LOE
ENG, SOW
3.2.2.3.4.7
(OTHER}

ITS (STI} LOE
ENG, SOW
3.2.2.3.3 {OTHER)

ITS {STI) LOE
ENG, SOW
3.2.2.3.3 (OTHER)
ITS (STI) LOE
ENG, SOW
3.2.2.3.3 {OTHER)

FA/EA-18 LOE ENG,
S50W 3.2.2.3.1
{OTHER}

MCASMP LOE ENG,
SOW 3.2.2.3.4.56
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
(OTHER])

FA/ER-18 LOE ENG,
S0W 3.2.2.3.1
{OTHER)




411360

411361

411362

411363

411364

411365

411366

411367

411368

411369

411370

411371

411372

411373

CONTRACT NO.
N} 178-05-D-4409

HT03

DELVERY ORDER NO.

AMENDMENTMODIFICATION NO.
26

PAGE
17 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R42G

R425

R425

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.8
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.3 {OTHER)

T-6 LOE ENG, SOW
3.2.2.3.4.6
(CTHER}

MCASMP LOE ENG,
S0W 3.2.2.3.4.13
{OTHER)

ITS {CAP) LOE
ENG, SOW
3.2.2.3.4.5
(OTHER)

ITS (CAP) LOE
ENG, SOW
3.2.2.3.4.17
(OTHER)

ITS (CAP) LOE
ENG, 30w
3.2.2.3.4.5
(OTHER)

ITS (8TI} LOE
ENG, SOW
3.2.2.3.3 (OTHER)
ITS (STI}) LOE
ENG, SOW
3.2.2.3.3 (OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.1
(OTHER)

FA/EA-18 LOE ENG,
S0W 3.2.2.3.4.8
{OTHER)

H-1 LOE ENG, S50W
3.2.2.3.4.6
{(OTHER}

COMS NACP LOE
ENG, SOW
3.2.2.3.4.2.1
{OTHER}

T-6 LOE ENG,
3.2.2.3.4.86
(OTHER})

S0W




411374

411375

411376

411377

411378

411379

411380

411381

411382

411383

411384

© 411385

411386

411387

CONTRACT NO,
NO0178-03-D-4409

IIT03

DELIVERY ORDER N,

AMENDMENT/MODIFICATION NO,
26

PAGE
18 of 195

FINAL

R425

R425

R42G

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

CNATRA TOC LOE
ENG, SOW
3.2.2.3.4.,15,
3.2.2.3.4.17
{OTHER)

MCASMP LOE ENG,
SOW 2.2.2.3.4.13
{OTHER)

MCASMP LOE ENG,
S0W 3.2.2.3.1
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.3 {OTHER)

MCAEMP LOE ENG,
SOW 3.2.2.3.4.6
(CTHER}

E-6B LOE ENG,
3.2.2.3.4.13
(OTHER)

S0OW

E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER}

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.13
{OTHER)

T-6 LOE ENG,
3.2.2.3.4.86
{OTHER)

SOW

P-8BA LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

ITS (CAP) LOE
ENG, SOW
3.2.2.3.3 (OTHER)
E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
(OTHER)




411388

411389

4121

412101

412102

412103

412104

412105

412106

412107

412108

412108

412110

412111

CONTRACT NO,
N00178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
19 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

CNATRA TOC LOE
ENG, SOW
3.2.2.3.4.1%
(OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.1
{OTHER)

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDA).
{OTHER)

1.0 LO

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
(OTHER)

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER)

MCASMP LOE LOG,
SOW 3.2.2.1.2
(OTHER}

ITS {STI) LOE
LOG, SowW
3.2.2.1.1 (OTHER)

ITS (CAP) LOE
LOG, SOW
3.2.2.1.1 {(OTHER)

P-8A LOE LOG, S0OW
3.2.2.1.13 {OTHER)

COMS LOE LOG, SOW
3.2,2.1.1 (OTHER)

COMS LOE LOGE, SOW
3.2.2.1.1 (OTHER)

COMS LOE LOG, SOW
3.2.2.1.1 {QTHER)

ITS (CAP}) LOE
LOG, 80w
3.2.2.1.1 {OTHER}
MCASMP LOE LOG,
SOW 3.2.2.1.2

(b} (4)

(b} (4)

§709,675.00



412112

412113

412114

412115

412116

412117

4122

412201

412202

412203

412204

412205

412206

CONTRACT NO.
NO0178-05-D-4409

DELWERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE FINAL

20 of 195

R425

R425

R425

R4256

R425

R425

R425

R425

R425

R425

R425

R425

R425

{(OTHER)}

FA/ER-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER)

FA/EA-18 LOE LOG,
SOW 3.2.2.1.1
{OTHER)

COMS LOE LOG, SOW
3.2.2.1.1
{OTHER}

COMS LOE LOG, SOW
3.2.2.1.1
(OTHER)

COME LOE LOG, SOW
3.2.2.1.1
{OTHER)

CAP LOE ENG, SOW
3.2.1.3.3
(OTHER)

LEVEL OF EFFORT 1.¢ LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDA).
{(OTHER)

ASCH LOE PM, SOW
3.2.2,2 {OTHER)

L8O LOE PM, SOW
3.2.2.2 (OTHER)

FMS ADMIN LOE PM,
SOW 3.2.2.2 [FMS)

LOE PM, SOW
.2.2 (OTHER}

MCASMP LOE PM,
S0W 3.2.2.2
(OTHER}

ITS (CSP) LOE PM,
SOW 3.2.2.2
{OTHER)

$904,962.00



412207

412208

412209

412210

412211

412212

412213

412214

412215

412216

412217

412218

412219

412220

412221

CONTRACT NO.
NO0178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
21 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R42G

R425

R425

R425

R425

ITS (CAP) LOE PM,
SOW 3.2.2.2
{OTHER)

KC-130 LOE PM,
S0oW 3.2.2.2
(CTHER}

GENERAL AVIATION
LOE PM, SOW
3.2.2,2 (OTHER)

FMS ADMIN LOE PM,
SOW 3.2.2.2 (FMS)

KC-130 LOE PM,
SOW 3.2.2.2
(OTHER)

H-1 LOE PM, SOW
3.2.2.2 (OTHER)

MCASMP LOE PM,
SOW 3.2.2.2
{OTHER)

ITS (CSP) LOE PM,
SOW 3.2.2.2
(OTHER)

ITS {(CAP) LOE PM,
SOW 3.2.2.2
{OTHER)

ATC LOE PM, SOW
3.2.2.2 (OTHER)

ITS (CSP) LOE PM,
SOW 3.2.2.2
{OTHER)

ITS {CAP) LOE PM,
SOW 3.2.2.2
(OTHER)

PDA General

Aviation LOE PM,

SOW 3.2.2.2
(OTHER)

FMS ADMIN LOE PM,
S0W 3.2.2.2
{OTHER)

KC-130 LOE PM,
SOW 3.2.2.2
{OTHER}




412301

412302

412303

412304

412305

412306

412307

412308

412309

412310

412311

412312

412313

R425

R425

R425

R425

R425

R425

R425

R4256

R425

R425

R425

R425

R425

$3,214,792.00

IDEUVERYORDERNO. IAMENDMENHMODFEAHONNO. rmse FINAL ’
4409 HTO03 26 22 of 195
[ (b)(4) | {(b) (4)
. OF EFFORT 1.0 LO ;| —  { —
ENGINEERING
{TRACTOR

JPPORT SERVICES
N ACCORDANCE
WITH 3SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDA) .
{OTHER}

CH-53 LOE ENG,
S0W 3.2.2.3.1
{OTHER}

E-6B LOE ENG, SOW
3.2.2.3.2 (QTHER}

E-6B LOE ENG, SOW
3.2.2.3.4.8
{OTHER}

E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2 [(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1 {(OTHER)

E-6B LOE ENG,
3.2.2.3.4.13
{OTHER)

S0OW

E-6B LOE ENG, SOW
3.2.2.3.1 (OTHER)

FA/ER-18 LOE ENG,
SOW 3.2.2.3.1
{OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.8
{OTHER}

ITS (CAP) LOE
ENG, SOW
3.2.2.3.4.5
{OTHER}

ITS (CAP)Y LOE
ENG, SOW
3.2.2.3.4.17
(OTHER)

ITS {CAP) LOE



412314

412315

412316

412317

412318

412319

412320

412321

412322

412323

412324

412325

412326

CONTRACT NO.
NO00178-05-D-4409

HT03

DELWERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
23 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

ENG, SOW
3.2.2.3.4.5
{OTHER)

ITS (CAP)
ENG, SOW
3.2,2.3.3

1L.OE

{OTHER)
ITS (STI} LOE
ENG, SOW
3.2.2.3.3 (OTHER)
ITS (STI)

ENG, SOW
3.2.2.3.3

LOE
{OTHER)
ITs (CS8P}

ENG, SOW
3.2.2.3.3

LOE
(OTHER}
ITS (STI)

ENG, SOW
3.2.2.3.3

LOE
{OTHER)

ITS (CsP)
ENG, SOW
3.2.2.3.4.7
(OTHER)

LOE

COMS NACP LOE
ENG, SOW
3.2.2.3.4.2.1
{OTHER)

H-1 LOE ENG,
3.2.2.3.4.6
{(OTHER}

sow

MCASMP LOE ENG,
SOW 3.2.2.3.4.6
(OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.1
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
{OTHER}

-6 LOE ENG, SOW
3.2.2.3.4.86
{OTHER)

P-8A LOE ENG,
3.2.2.3.4.13
{OTHER)

S0W




412327

412328

412329

412330

412331

412332

412333

412334

412335

412336

4123327

412338

412339

412340

412341

CONTRACT NO.
N00178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
24 of 195

FINAL

R425

R425%

R426

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

P-8A LOE ENG, SOW
3.2.2.3.4.11
{OTHER)

CNATRA TOC LOE
ENG, SOW
3.2.2.3.4.15,
3.2.2.3.4.17
{OTHER)

P-8A LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

P-BA LOE ENG,
3.2.2.3.4,11.2
{(OTHER)

SOW

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.13
{OTHER}

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.13
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.8
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2 (OTHER}

E-6B LOE ENG, SOW
3.2.2.3.1 (OTHER)

E-6B LOE ENG,
3.2.2.3.4.13
{OTHER)

SOW

E-6B LOE ENG, SOW
3.2.2.3.1 {OTHER)

COMS NACP LGOE
ENG, SOW
3.2.2.3.4.2.1,
3.2.2.3.4.1
{(OTHER)

ITS {STI} LOE
ENG, SOW
3.2.2.3.3 (OTHER}

CNATRA TOC LOE




412342

412343

412344

412345

412346

412347

412348

412349

412350

412351

4123562

412353

412354

CONTRACT NO.
NOO178-05-D-4409

HTO3

DELNVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
25 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R42G

R425

R425

R425

R425

R425

ENG, SOW
3.2.2.3.4.15,
3.2.2.3.4.17
(OTHER)

P-8A LOE ENG, SOW
3.2.2.3.4.13
(OTHER}

P-8A LOE ENG, S0W
3.2.2.3.4.11.2
(OTHER}

ITS (CAP)
ENG, SOW
3.2.2.3.3

LOB

{OTHER)
ITS {CAP) LOE
ENG, SOW
3.2.2.3.3 {OTHER)
ITS (CAP)
ENG, SOW
3.2.2.3.3

LOE

(OTHER}

ITS {CSP)
ENG, SOW
3.2.2.3.4.7
{OTHER)

ILOE

ITS (STI)
ENG, SOW
3.2.2.3.3

LOE
{OTHER)
ITS (STI)

ENG, SCW
3.2.2.3.3

LOE
(OTHER}

ITS (NASMP) LOE
ENG, SOW
3.2.2.3.4.17
{OTHER)

MCASMP LOE ENG,
SCW 3.2.2.3.1

(OTHER)

P-8A LOE ENG, SOW
3.2.2.3.4.13
(OTHER)

P-8A LOE ENG, S0OW

3.2.2.3.4.11.2
{(OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.86
{(OTHER}




412355

412356

412357

412358

412359

412360

412361

412362

412363

412364

412365

412366

412367

412368

412369

CONTRACT NO.
NO0178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

FPAGE
26 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R42E

R425

R425

R425

R425

R425

R425

MCASMP LOE ENG,
S50W 3.2.2.3.1
{OTHER)

MCASMP LOE ENG,
SOW 3.2.2.3.4.13
(OTHER)

H-1 LOE ENG,
3.2.2.3.4.6
{OTHER}

SOW

E-6B LOE ENG, SOW
3.2.2.3.4.8
(OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.1
{OTHER)

FA/EA-18 LOE ENG,
SOW 3.2.2.3.4.8
{OTHER)

E-6B LOE ENG,
3.2.,2.3.1
{(OTHER)

SOW

E-6B LOE ENG,
3.2.2.3.2
{OTHER)

SOW

E-6B LOE ENG,
3.2.2.3.1
{OTHER)

S0OW

E-6B LOE ENG,
3.2.2.3.4.13
{(OTHER)

SOW

E~-6B LOE ENG, SOW
3.2.2.3.4.13

{OTHER)

E~6B LOE ENG, SOW
3.2.2.3.1
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1
(OTHER)

E-6B LOE ENG, SOW




412370

412371

412372

412373

412374

412375

412376

412377

412378

412379

412380

412381

412382

CONTRACT NO.
N0 78-05-D-4409

HT03

DELIVERY CRDER NO.

AMENDMENT/MODIFICATION NO,
26

PAGE
27 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

2.2.2.3.4.13
{OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER}

LINE ITEM NOT
USED [OTHER)

E-6B LOE ENG, SOW
3.2.2.3.4.8
{OTHER}

E-6B LOE ENG, SOW
3.2.2.3.4.13
(OTHER)

E-6B LOE ENG,SOW
3.2.2.3.4,13
{OTHER)

TECOM PMTRASYS

SAVT LOE ENG,

3.2.2.3.4.13
{OTHER)

SOW

TECOM PMTRASYS
SAVT LOE ENG, SOW
3.2.2.3.1

(OTHER)

E-2 LOE ENG, SOW
3.2.2.3.4.11.2
(OTHER)

E-6B LOE ENG,
3.2.2.3.4.11.2
(OTHER)

SOW

ITS {CS8} LOE

ENG, SOW

3.2.2.3.3
{OTHER)

ITS {(CSP)

ENG, SOW

3.,2.2.3.4.7
{OTHER}

LOE

ITS (STI)

ENG, SOW

3.2.2.3.3
{OTHER)

LOE

ITS (8TT)
ENG, SOW
3.2.2.3.3

LOE




412383

412384

412385

412386

412387

412388

412389

412390

412391

412392

412393

4131

CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO,
26

PAGE
28 of 195

FINAL

R425

R425

R425

R425

R425

R42B

R425

R425

R425

R425

R425

R425

{OTHER)

ITS (NASMP) LOE

ENG, SOW

3.2.2.3.4.14
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1
(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.2
{(OTHER}

E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)

TECOM PMTRASYS

SAVT LOE ENG,

3.2.2.3.4.13
(OTHER}

s0W

TECOM PMTRASYS
SAVT LOE ENG, SOW
3.2.2.3.1

(OTHER)

E-6B LOE ENG, SOW
3.2.2.3.1
(OTHER)

ITS {CAP) LOE

ENG, SOW

3.2.2.3.3
{OTHER)

E-&B LOE ENG, SCW
3.2.2.3.,4.13
{OTHER)

T-6 JPATS CNATRA

LOE ENG, SOW

3.2.2.3.4.¢6
(OTHER)

E-6B, LOE ENG,
SOW 3.2.2.3.4.13
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR LOGISTICS

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT IXII -

$838,440.00



413101

413102

413103

413104

413105

4131086

4132

413201

413202

413203

413204

CONTRACT NO.
NOO178-05-D-4409

DELIVERY ORDER NO.
HTO03

AMENDMENT/MODIFICATION NO.,
26

PAGE
29 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

OPTION YEAR 2
ESTIMATED - PDA)
(OTHER)

MCASMP LOE LOG,
S0W 3.2.2.1.2
{OTHER)

COMS TLSM LOE

LOG, SOW

3.2.2.1.1
(OTHER)

CCMS ILSM LOE

LOG, SOW

3.2.2.1.1
{OTHER)

F/A18 & EA-18G

LOE LOG, S0oW

3.2.2.1.1
{(OTHER}

F/Al8 & EA-18G

LOE LOG, SOW

3.2.2.1.1
(OTHER)

ITS {CAP) LOE

LOG, SOW

3.2.2.1.1
(OTHER}

LEVEL OF EFFORT
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT IIT -
OPTION YEAR 2
ESTIMATED - PDA).
{OTHER)

1.0 LO

KC-130 LOE BM,
SOW 3.2.2.2
(OTHER)

MCASMP LOE PM,
SOW 3.2.2.2
(OTHER)

FMS ADMIN LOE PM,
SOW 3.2.2.2
{FMS)

H-1 LOE PM SOW

=

=b=§4=

£784,607.00



413205

413206

413207

413208

4133

413301

413302

413303

413304

413305

413306

413307

R425

R425

R425

R425

R425

R425

R425

R425

R42G

R425

R425

R425

ITS (CAP) LOE PM,
SCW 3.2.2.z2
(OTHER}

ITS (CSP) LOE PM,
SOW 3.2.2.2
{OTHER}

PDA General

Aviation LOE PBM,

SOW 3.2.2.2
{OTHER}

ASCH LOE PM, SOW
3.2.2.2
{OTHER)

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDBNCE
WITH SOW AND
CDRLS (LOT III -
OPTICN YEAR 2
ESTIMATED - PDA).

1.0 LO

{OTHER)
E-6B LOE ENG, SOW
2.2.2.3.2
{OTHER)
E-6B LOE ENG, SOW
3.2.2.3.4.8
{OTHER)
E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)
E-6B LOE ENG, SOW
3.2.2.3.4.13
{OTHER)
E-6B LOE ENG, SOW
3.2.2.3.1
{OTHER)
E-6B LOE ENG, SOW
3.2.2.3.1
{OTHER}
E-6B LOE ENG, SOW

3.2.2.3.2
{(OTHER}

CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. [PAGE FINAL
N00178-05-D-4409 HT03 26 30 of 195
3.2.2.2
{(OTHER)

o



413308

413308

413310

413311

413312

413313

413314

413315

413316

413317

413318

413319

413320

CONTRACT NO.
NO0178-05-D-440%

HTO3

DELWERY ORDER NO,

AMENDMENT/MODIFICATION NO.
26

PAGE
31 of 193

FiNAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

CH-53 LOE ENG,
SOW 3.2.2.3.1
(OTHER)

T-6 JPATS CNATRA

LOE ENG, SOW

3.2.2.3.4.6
(CTHER}

E2 LOE ENG, SOW
3.2.2.3.4.11.2
{OTHER)

E-6B LOE ENG, SOW
3.2.2.2.4.11.2
(OTHER)

COMS NACP LOE

ENG, SOW

3.2.2.3.4.2.1
{OTHER}

P-8 LOE ENG, SOW
3.2.2.3.4.11.2
(OTHER)

F/Al18 & ER-18G

LOE ENG, SOW

3.2.2.3.1
(OTHER)

ITS (STI) LOE

ENG, SOW

3.2.2.3.3
(OTHER)

ITS {STI) LOE

ENG, SOwW

3.2.2.3.3
(OTHER)

ITS (NASMP) LOE

ENG, SOW

3.2.2.3.4.14
{OTHER)

ITS {CAP} LOE

ENG, SOW

3.2,2.3.3
{OTHER)

ITS (CSP) LOE

ENG, S5OW

3.2.2.3.3
{OTHER)

ITS (CSP} LOE




413321

4211

421101

4212

421201

421202

421203

421204

4213

CONTRACT NO,
NO0178-05-D-4409

DELIVERY ORDER NO.
HTQ3

AMENDMENT/MODIFICATION NQ,
26

PAGE
32 0f 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

ENG, SOwW
3.2.2.3.4.7
{OTHER)

P-8A LOE ENG, SOW
3.2.2.3.4.14
{OTHER)

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR.
ESTIMATED - PDS).
(OTHER)

1.0 LO

19E3 LOE LOG, SOW
3.2.3.1.3 (OTHER}

LEVEL OF EFFORT
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (BASE YEARR
ESTIMATED - PDS).
{OTHER)

1.0 LO

LCS TSEA LOE PM,
SOW 3.2.3.2
{OTHER)

COVE LOE PM, SOW
3.2.3.2 ({OTHER)

LCS TSEA LOE PM,
SOW 3.2.3.2
{OTHER}

LCS TSEA LOE PM,
S0wW 3.2.3.2
{OTHER)

LEVEL QF EFFORT 1.0 LO
FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS {(LOT I -

BASE YEAR

ESTIMATED - PDS}.

{OTHER)

(A0,

(b) (4)

(b) (4)

JEcus

$16,232.00

$171,962.00

5288,879.00



421301

421302

421303

421304

421305

421306

421307

421308

421309

421310

421311

421312

421313

421314

421315

CONTRACT NO.
NO0178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO,
26

PAGE
330f195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R4256

R425

R425

R42GC

SWOS CATS LOE
ENG, SOW
3.2.3.3.4.1.1
{OTHER)

COVE LOE ENG, SOW
3.2.3.3.1 {QTHER)

COVE LCE ENG, SOW
3.2.3.3.4.6
(OTHER)

USCG WQS LOE ENG,
S0W 3.2.3.3.4.18
(OTHER)

LCS TSEAR LOE ENG,
SOwWw 3.2.3.3.4.2.2
(OTHER)

COVE LOE ENG, SOW
3.2.3.3.1 ([OTHER)

LCS TSEA LOE ENG,
SOW 3.2.3.3.4.2.z
(OTHER)

PORTS LCS LOE
ENG, SOW
3.2.3.3.4.6
(OTHER)

COVE LOE ENG,
3.2.3.3.4.6
(OTHER)

SOW

USCG WQS LOE ENG,
SOW 3.2.3.3.4.18
{OTHER}

LCS TSEA LOE ENG,
SOW 3.2.3.3.4.2.2
{OTHER)

COVE LOE ENG, SOW
3.2.3.3.1 (OTHER)

LCS TSEA LOE ENG,
SOW 3.2.3.3.4.7
(OTHER}

PORTS LCS LOE
ENG, SOW
3.2.3.3.4.6
{(OTHER)

LCS TSEA LOE ENG,




CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO.,
HTO03

AMENDMENT/MODIFICATION NO.
26

PAGE
34 of 195

FINAL

4221 R425

4222 R425

422201 R425

422202 R425

422203 R425

4223 R425

422301 R425

422302 R425

422303 R425

Sow
3.2.3.3.4.2.3,
3.2.3.3.1 (OTHER)

LEVEL OF EFFORT 1.0 Lo
FOR LOGISTICS

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW 2ND

CDRLS (LOT II -

OPTION YEAR 1

ESTIMATED - PDS).

{(OTHER)

LEVEL OF EFFOQRT 1.0 LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YBAR 1
ESTIMATED - PDS).
{OTHER)

COVE LOE PM, SOW
3.2.3.2 (OTHER}

LCS TSEA LOE PM,
SOW 3.2.3.2
{(OTHER)

LCS TSEA LCE PM,
SOW 3.2.3.2
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT II -

"OPTICN YEAR 1

ESTIMATED - PDS}.
(OTHER}

PORTS LCS LOE
ENG, SOW
3.2.3.3.4.8
(OTHER)

COVE LOE ENG, SOW
3.2.3.3.1 (OTHER}

COVE LOE ENG, SOW

$0.00

$0.00

(b} (4)

$0.00

$125,760.00

$718,810.00



422304

422305

422306

422307

422308

4223009

4231

4232

CONTRACT NO.
NOO178-05-D-4409

DELIVERY ORDER NO,
HTO03

AMENDMENT/MODIFICATION NO.
26

PAGE
350f195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

3.2.3.3.1 (OTHER}
COVE LOE ENG, SOW
3.2.3.3.4.6
{OTHER)

LCS TSEA LOE ENG,
SOW

.2.2,
.2.3,
.6,3.2.3
THER)

o W p m

PORTS LCS LOE
ENG, SOW
3.2.3.3.4.6,
3.2.3.3.4.7
{OTHER)

PORTS LCS LCE
ENG, SOW
3.2.3.3.4.8,
3.2.3.3.4.7
{OTHER)

LCS TSEA LOE ENG,
SOW
3.2.3.3.4.11.2
{OTHER)

LCS TSEA LOE ENG,
50W

2.2,
.2.3,

i

Wl W w
SRS
uuuuw
uw;.uww
ﬂ‘-‘srl'-‘-;—‘»bnh

-6,
.1
(OTHER)

LEVEL QOF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLE (LOT III -
OPTION YEAR 2
ESTIMATED - PDS).
{OTHER)

1.0 LO

LEVEL OF EFFORT 1.0 LO
FOR PROGRAM

MANAGEMENT

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

(b) (4)

| (b)(4)

<k

513,367.00

1

$159,540.00



423201

423202

423203

4233

423301

423302

423303

423304

423305

CONTRACT NO.
NO0178-035-D-4409

DELIVERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.

26

PAGE
36 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

CDRLS (LOT IIT -
OPTION YEAR 2
ESTIMATED - PDS).
{(OTHER)

COVE LOE
3.2.3.2
{OTHER)

PM, S0OW

SURFACE
FIREFIGHTER
TRAINER LOE PM,
SOW 3.2.3.2
{OTHER)

Surface
Firefighter
Trainer LOE PM,
SOW 3.2.3.2
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS {(LOT III -

OPTION YEAR 2

ESTIMATED - PDS).
{OTHER)
LCS LOE ENG, SOW
3.2.3.3.4.2.1,
3.2.3.3.1,
3.2.3.32.4.6,
3.2.3.3.3.4.11.1
(OTHER)

DDG-1000 LOE ENG,
SOW 2.2.3.3.1
{OTHER)

COVE LOE ENG, SOW
3.2.3.3.1
{OTHER)

CCVE LOE ENG, SOW

3.2.3.3.4.6,

3.3.3.3.4.7
{OTHER)

LCS LOE Eng, sow

wwuw

MI\JNN
uuuw

3.4,
3. 1,
.3.4.6,
3.3.4.11.1

.

(OTHERi

(b) (4)

$687,822.00



423306

4311

431101

431102

431103

431104

431105

431106

431107

431108

CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
37 0f 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

LCE Training
Systems Executive
Agent LOE Eng,
50w

2.1,

W W
O N KW

=
s}
23]

W W oW
W ok = s
W

oW W W
’..l

'_I

[

)
LEVEL OF EFFQRT 1.0 LO
FOR LOGISTICS

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

BASE YEAR

ESTIMATED - PDU}.

{OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW
3.2.4.1.3 (OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW
3.2.4.1.3 (OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW
3.2.4.1.3 (OTHER}

WLCTT TECRS LOE
LOG, SOowW
3.2.4.1.1 (OTHER)

MRTS CSRR
OPERATOR DMR LOE
LOG, SOW
3.2.4.1.1,
3.2.4.1.3 {QTHER)

MRTS CSRR
OPERATOR V3 LOE
LOG, sOwW
3.2.4.1.1,
3.2.4.1.3 (QOTHER)

MRTS CSRR
OPERATOR BUOY SIM
LOE LOG, SOW
3.2.4.1.1,
3.2.2.1.3 (QOTHER}
MRTS SCS5 COMBO
LOE LOG, SOW

(b) (4)

$431,864.00



431109

431110

431111

431112

431113

431114

431115

431116

4312

431201

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

MRTS SCSS LOE
LOG, SCW
3.2.4.1.1,
3.2.4.1.3 (OTHER)

UNDERSEA
FIREFIGHTING
TRAINER (USFFT)
LOE LOG, SOW
3.2,4.1.3 {(OTHER}

MRTS CSRR
MATNTENANCE V3
LOE LOG, SOW
3.2.4.1.1 {OTHER)

MRTS SSN 786
ANBLQ-10 TRAINING
ANALYSIS LOE LOG,
SOW 3.2.4.1.1,
3.2.4.1.3 (OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW
3.2.4.1.3 (OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW
3.2.4.1.3 (OTHER)

UNDERSEA TRAINERS
LOE LOG, SOW

3.2.4.1.3 (OTHER}
MRTS CSRR
OPERATOR V3 LOE
LOG, S0OW

3.2.4.1.3 (OTHER}

LEVEL OF EFFORT 1.0 LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YERR
ESTIMATED - PDU)
(OTHER}

UNDERSEA
FIREFIGHTING
TRAINER (USFFT}
LOE PM, S0W

==,

CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. |PAGE FINAL
NOG178-05-D-4409 HTO03 26 38 of 195
3.2.4.1.1,
3.2.4.1.3 (OTHER}

$254,659.00



431202

431203

431204

431205

431206

431207

431208

431209

431210

431211

4313

CONTRACT NO.
N04178-05-D-4409

BELIVERY ORDER NO,
HT03

AMENDMENT/MCODIFICATION NC.
26

PAGE
3% of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.2.4.,2 {OTHER)

UNDERSEA TRAINERS
LOE PM, SOW
3.2.4.2 (OTHER)

MRTS CSRR
OPERATOR DMR LOE
PM, SOW 3.2.4.2
{OTHER)

MRTS CSRR
CPERATCR V3 LOE
PM, SOW 3.2.4.2
(OTHER])

MRTS CSRR
OPERATOR BUCY SIM
LOE PM, SOW
3.2.4.2 (OTHER)

MRTS SC35 COMRO
LOE PM, SOW
3.2.4.2 (OTHER)

MRTS CSRR
MATINTENANCE V3
LOE PM, SOW
3.2.4.2 {OTHER)

UNDERSEA
FIREFIGHTING
TRAINER (USFET}
LOE PM, SOW
3.2.4.2 (OTHER}

MRTS SCS55 COMBO
LOE PM, SOW
3.2.4.2 (OTHER)

MRTS CSRR V3
OPERATOR LOE
S0W 3.2.4.2
{OTHER)

BM,

UNDERSEA
FIREFIGHTING
TRAINER (USFFT}
LOE PM, SOW
3.2.4.2 (OTHER)

LEVEL OF EFFORT 1.0 LO
FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS {LOT I -

(b) (4)

52,812,589.00



431301

431302

431303

431304

431305

431306

431307

431308

431309

431310

CONTRACT NO. DELIVERY QORDER NO,
NQ0178-05-D-4409 HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
40 of 195

FiNAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

BASE YEAR
ESTIMATED - PDU) .
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.1.1
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
50w 3.2.4.3.4.6
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.3,
-6,
1.1,
.17

.

I\Jl\.‘ll\)
vbrbrl‘-‘-
hnbrb

3 .3.
3. .3,
3. .3,
(0 )

THER

NAVIGATION
TRAINERS LOE ENG,
SCW 3.2.4.3.4.17
(OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.1.1
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.6
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.17
{(OTHER)

UNDERSER TRAINERS
LOE ENG, SOW
3.2.4.3.4.17
(OTHER)

UNDERSEA TRAINERS
LOE ENG, 3S0W
3.2.4.3.4.17,
3.2.4.3.4.10
{(OTHER)

IUSS CBATS/EARS
LOE ENG, SOW
3.2.4.3.3 (OTHER)




431311

431312

431313

431314

431315

431316

431317

431318

431319

CONTRACT NO.
N00178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MOCDIFICATION NO.
26

PAGE
41 of 195

FIMNAL

R425

R425

R425

R425

R425G

R425

R42%

R425

R425

WLCTT LIFE CYCLE
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

WLCTT SEAWCLF LOE
ENG, S5S0OW
3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
{OTHER)

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

IUSS TRAINING
UPDATES LOE ENG,
SOW 3.2.4.3.3
{OTHER}

MRTS CSRR
OPERATOR MULTIPLE
TRACKERS LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS CSRR
MAINTENANCE V2
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.18
{OTHER)

WLCTT TECRS LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
{OTHER)

MRTS CSRR
OPERATOR V1/V2
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
(OTHER}

MRTS CSRR
OPERATOR DMR LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,




CONTRACT NO.
NO00178-05-D-4409

HT03

DELNVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
42 of 195

FINAL

431320 R425

431321 R425

431322 R425

431323 R425

431324 R425

431325 R425

431326 R425

3.2.4.3.4.18
{OTHER)

MRTS CSRR
OPERATOR V3 LOE
ENG, SOW

MRTS CSRR
OPERATOR BUOY SIM
LOE ENG, S0W

W

MRTS SCS5 COMBO
LOE ENG, SOW
3.2.4.3.3,
3.2.4.,3.4.17
{(OTHER)

MRTS SCSS LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS CSRR
MAINTENANCE V3
LOE ENG, S0W
.4.3

r

=
L]

!

=
=]

4.3.3
4.3.4
.4.3.4 P
4.3.4

[S I S I SN

.3
.3
.3

=
o]

THER)

3.
3.
3.
3. .
{0

MRTS SSN 786
ANBLQO-10 TRAINING

AWALYSIS LOE ENG,
S50W 3.2.4.3.3,

3.2.4.3.4.,10,
3.2.4.3.4.13,
3.2.4.3.4.,17,
3.2.4.3.4.2
(OTHER)

MRTS S5SN 787
ANBLQ-10 TRAINER
CONSTRUCTION/
DELIVERY LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,




431327

431328

431329

431330

431331

431332

431333

431334

431335

CONTRACT NO.
NO0178-05-D-4409

HTG3

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
43 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

13,
17,

.

b b
[N N
Bl s
bJ

3 3.
3 3.
3 3.
{ )

OTHER

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.17
{OTHER)

MRTS CSRR V3
OPERATOR LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.,17
3.2.4.3.4.18
{OTHER)

MRTS CSRR
CPERATOR V3 LOE
ENG, S0W
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
(OTHER)

IUSS TL-29

DEVELOPMENT LORE

ENG, SOW

3.2.4.3.3
{OTHER)

WLCTT LIFE CYCLE
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.,3.4.18
(OTHER}

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2,4.3.4.17,
3.2.4.3.4.18
{OTHER)

MRTS SCSS COMBO
LOE ENG, SOw
3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,




4321

432101

432102

432103

432104

432105

432106

432107

432108

432109

432110

CONTRACT NOQ.
NO(178-05-D-4409

DELWVERY ORDER NO.
HTO03

AMENDMENT/MODIFICATICN NO
26

PAGE FINAL
44 of 195

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.2.4.3.4.18
(OTHER)

LEVEL OF EFFORT
FCR LOGISTICS
CONTRACTCR
SUPPCRT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT IX -
OPTION YEAR 1
ESTIMATED - PDU) .
(OTHER)

UNDERSEZA DPROGRAMS
LOE LOG, SOW
3.2.4.1.3 {(OQOTHER)

IUSS ICP LOE LOG,
SOW 3.2.4.1.3
(OTHER)

MRTS DMR
CLASSROCM LOE
LOG, SOwW
3.2.4.1.3 {OTHER)

MRTS CSRR V3
MAINTENANCE LOE
LOG, sSow
2.2.4.1.3 {OTHER)

MRTS SCSS LOE
LOG, 3SOW
3.2.4.1.3 (OTHER)

MRTS CSRR V3
OPERATOR LOE LOG,
S50W 3.2.4.1.3
{OTHER)

MRTS SCSS NMT LOE
LOG, SOW
3.2.4.1.3 (OTHER}

MRTS SSN 788
ANBLQ LOE LOG,
SOW 3.2.4.1.1,
3.2.4.1.3 (OTHER)

MRTS CSRR V3
OFERATCE LOE LOG,
S0W 3.2.4.1.3
{(OTHER)

MRTS CSRR V3
MATNTENANCE LOE
LOG, SowW

1

.0

LC

SO

$500,788.00



432111

432112

432113

432114

432115

4322

432201

432202

432203

432204

432205

CONTRACT NO.
NOQ178-05-D-4409

DELIVERY ORDER NO,
HTO03

AMENDMENTMODIFICATION NO.
26

PAGE FINAL

45 of 195

R425

R425

R42G6

R425

R425

R425

R425

R425

R425

R425

R425

3.2.4.1.3 (OTHER}

UNDERSEA PROGRAMS
LOE LOG, SOW
3.2.4.1.3

{(CTHER}

UNDERSEA PROGRAMS
LOE LOG, SOW
3.2.4.1.3

{OTHER)

UNDERSEA PROGRAMS
LOE LOG, SOW
3.2.4.1.3

{OTHER})

IUSS OBT LOE ENG,
S0OW,3.2.4.1.3
{OTHER)

3D SHIP CONTROL

LOE ENG, SOwW

3.2.4.1.3
(OTHER)

LEVEL OF EFFORT
FOR PRCGRIM
MANAGEMENT
CONTRACTOR
SUPPCRT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDU) .
{OTHER)

1.0 LO

USFFT LOE PM, SOW
3.2.4.2 (OTHER}

UNDERSEA PROGRAMS
LOE PM, SOW
3.2.4.2 (OTHER}

MRTS CSRR V3
MAYNTENANCE LOE
PM, SOW 3.2.4.2
{OTHER)

MRTS CSRR V3
OPERATOR LOE PM,
S50W 3.2.4.2
(OTHER)

MRTS SSN 788
ANBLQ LOE PM, SOW
3.2.4.2 (QOTHER)

==

EbEE4E

4254,007.00



432206

432207

432208

4323

432301

432302

432303

432304

432305

432306

432307

432308

CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO,
HT03

AMENDMENT/MODIFICATION NOG.
26

PAGE

46 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

MRTS CSRR V3
OPERATOR LOE PM,
SOW 3.,2.4.2
{OTHER)

UNDERSER PROGRAMS
LOE PM, SOW
3.2.4.2 (OTHER}

USFFT LOE PM, SOW
3.2.4.2
{OTHER)

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDU).
{OTHER)}

NAVIGATICN
TRAINERS LOE ENG,
S0W 3.2.4.3.4.1.1
{OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.6
(OTHER)

NAVIGATION
TRAINERS LOE ENG,
SOW 3.2.4.3.4.17
{OTHER}

IUSs TL-29 LOE
ENG, SOW
3.2.4.3.3 (OTHER)

MRTS DR & CPI LOE
ENG, SOW
3.2.4.3.3 {QTHER)

MRTS DR & CPI LOE
ENG, SOW
3.2.4.3.3 (OTHER}

IUSS ICP LOE ENG,
SOW 3.2.4.3.4.2
{OTHER)

MRTS DMRE
CLASSROOM LOE

1.0 LO

(b) (4)

$3,391,029.00



432309

432310

432311

432312

432313

432314

432315

432316

R425

R425

R425

R425

R425

R425

R425

R425

3.2.4.3.4.10,
3.2,4.3.4.,17
{OTHER)

MRTS CSRR V3
MAINTENANCE LOE

MRTS 5CS& COMBO
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4,17
{OTHER)

MRTS S5CSS LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS ANBLQ-10 LOE
ENG, 350w
3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.10
{OTHER)}

MRTS CSRR V3
OPERATOR LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
{OTHER)

WLCTT GROTON TECH
REFRESH LOE ENG,
SO0W 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

WLCTT TECH
REFRESH LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
{OTHER)

MRTS SCSS DUAL
WIDE BAND LOE
ENG, SOW

CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. |PAGE FINAL
N00178-05-D-4409 HTO3 26 47 of 195

ENG, SOW

3.2.4.3.3,




432317

432318

432319

432320

432321

432322

432323

432324

432325

R425

R425

R425

R425

R425

R425

R425

R425

R425

MRTS SCSS NMT LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

MRTS SCSS/CSRR
FAST FORWARD LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MKTS SC8S AOR LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS SCS8S START
UPr LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS SSN 788
ANBLQ-10 LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.,17,
3.2.4.3.4.13
{OTHER)

MRTS SSN 789
ANBLO LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
{OTHER)

MRTS CSRR V3
OPERATOR LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2,4.3.4.17
{OTHER}

IUSS TECH REFRESH
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.18
(OTHER)

MRTS CSRR V3

CONTRACT NO. DELNVERY ORDER NO. AMENDMENT/MODIFICATION NO. | PAGE FINAL
N00178-05-D-4409 HTO03 26 48 of 195
3.2.4.3.3,
3.2,4.3.4.17
{OTHER)




432326

432327

432328

432329

432330

432331

432332

432333

CONTRACT NO.
N00178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
49 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

MATNTENANCE LOE

ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

MRTS SCENARIO
DEVELOPMENT LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

WLCTT TECH
REFRESH PEARL
HARBOR LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
{(OTHER)

MRTS 85N 786 FEA
LOE ENG, SOW
3.2.4.3.4.13
{OTHER)

MRTS SSN 787
ANBLO-10, LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10
(OTHER)

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

IUss TL-29 LOE
ENG, SOW
3.2.4.3.3 (OTHER)

I1USS OBT
REPLACEMENT LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.18
{OTHER}

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
{OTHER)




432334

432335

432336

432337

432338

432339

432340

432341

432342

432343

CONTRACT NO.
NOO178-05-D-4409

HTO03

CELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
50 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R42G

R425

IUSS OBT

REPLACEMENT LOE

ENG, SOW

3.2.4.3.3,

3.2.4.3.4.18,

3.2.4.3.4.2
{OTHER)

WLCTT 3D 688 LOE

ENG, SOW

3.2.1.3.3,

3.2.4.3.4,17,

2.2.4.3.4.18
{(OTHER)

TUsSs OBT LOE ENG,

S50W,3.2.4.3.3,

3.2.4.3.4.2,

3.2.4.3.4.18
{(CTHER}

IUSS TL-29 LOE

ENG, SOW

3.2.4.3.3
{OTHER)

MRTS DR & CPI LOE

ENG, S50W

3.2.4.3.3,

3.2.4.3.4.,17
{OTHER)

3D SHIFP CONTROL

LOE ENG, SO0W

3.2.4.3.4.18,

3.2.4.3.3
{(OTHER}

WLCTT VA 3D LOE

ENG, SOW

3.2.4.3.3
(OTHER)

WLCTT LIFE CYCLE

LOE ENG, SCW

3.2.4.3.3,

3.2.4.3.4.18
(OTHER}

IUSS OBT

REPLACEMENT LOE

ENG, SOW

3.2.4.3.3
{OTHER}

IUSS OBT LOE ENG,
SOW 3.2.4.3.4.17




432344

432345

4331

433101

433102

433103

433104

433105

4332

CONTRACT NOC.
N00178-05-D-4409

DELWERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
31 0f 195

FINAL

R425

R425

R425

R425%

R425

R425

R425

R425

R425

{OTHER)

WLCTT 3D, LOE
ENG, SOwW
3.2.4.3.3,
3.2.4.3.4.17,3.2.
4.3.4.18

(OTHER)

IUSs OBT,

ENG, SOW

3.2.4.3.4.18
(OTHER)

LOE

LEVEL OF EFFORT 1.0 LO
FOR LOGISTICS

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT III -

OPTION YEAR 2

ESTIMATED - PDU).

{OTHER)

UNDERSEER PROGRAMS
LOE LOG, SOW
3.2,4.1.3

(OTHER)

IUSS WLCTT LOE

LOG, SOW

3.2.4.1.3
(OTHER)

MRTS SSN 788

AN/BLQ10 LOE ENG,

SOW 3.2.4.1.3
(OTHER)

MRTS SSN 786

BLO-10 LOE Log,

SOW 3.2.4.1.3
{(OTHER}

MRTS SSN
787,788,789
BLQ-10 LOE Log,
SOW 3.2.4.1.3
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR PROGREM

MANAGEMENT

CONTRACTOR

SUPPORT SERVICES

IN ACCORDANCE

WITH SOW AND

SO}

TGion

(®) (4)

$145,591.00

§877,607.00



433201

4333

433301

433302

433303

433304

433305

433306

CONTRACT NO.
N00178-05-D-4409

DELIVERY QRDER NO.
HT03

AMENDMENT/MODIFICATION NO.,
26

PAGE FINAL

52 of 195

R425

R425

R42%

R425

R425

R425

R425

R425

CDRLS (LOT ITI -
OPTION YEAR 2
ESTIMATED - PDU)} .
(OTHER}

UNDERSEA PROGRAMS
LOE PM, S0W
3.2.4.2

{OTHER)

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS {LOT III -
OPTION YER&R 2
ESTIMATED - PDU).
{OTHER)

1UsSS 0BT
REPLACEMENT LOE
ENG, 80w
3.2.4.3.4.10,3.2.
4.3.4.17,3.2.4.3.
4.18

(CTHER]

NAVIGATION

TRAINERS LOE ENG,

SOW 3.2.4.3.4.17
{OTHER)

WLCTT LOE ENG,
SOW 3.2.4.3.4.17

(OTHER)

WLCTT 3D LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.18,3.2.
4.3.4.17

{OTHER)

IUSS WLCTT
WEAPONS HANBLING
LOE ENG, SOW
3.2.4.3.3

{OTHER)

MRTS SSN 788
AN/BLQ10 LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,3.2.
4.3.4.,10

(OTHER)

1.0 LO

e——— ]

b) (4
£1,903,070.00



433307

433308

433309

433310

433311

433312

433313

433314

CONTRACT NO,
N00178-05-D-4409

HT03

DELIVERY CRDER NO.

AMENDMENT/MODIFICATION NQ,
26

PAGE
33 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

MRTS SCS5S8 LOE
ENG, SOW
3.2.4.3.3,3.2.4.3
4,17

(OTHER)

MRTS SCSS LOE
ENG, SOW
3.2.4,3:3,3.2.4.3
.4.17

{OTHER)

MRTS DR & CPI LOE

Eng, SOW

3.2.4.3.3,

3.2.4.3.4,17
{OTHER)

WLCTT 3D Life
Cycle Support LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.18,3.2,
4.3.4.,17

(OTHER)

IUSS OBT LOE Eng,
S0W 32.2.4.,3.3
{OTHER)

MRTS Virginia EDG

LOE BEng, SOW

3.2.4.3.3,

3.2,4.3.4.18,

3.2.4.3.4.17
{OTHER)

MRTS Support
Stand Alone
Scenaric Tester
Utility and
SCS38/CSRR TECRS
Replacement LOE
Eng, SO0W
3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS Support
Stand Alone
Scenarioc Tester
Utility and
SCSS/CSRR TECRS
Replacement LOE
Eng, SOW
3.2.4.3.3 &
3.2.4.3.4,17
(OTHER)




433315

433316

433317

433318

433319

433320

4411

441101 R425

44312

CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
54 of 1935

FINAL

R425

R425

R4a25

R42GC

R425

R425

R42GC

R425

MRTS DR & CPI LOE

Eng, BS0W

3.2.4.3.3,

3.2.4.3.4.17
{OTHER}

IUSS OBT Update

LOE Eng, SOW

3.2.,4.3.4.17
(OTHER)

MRTS 385N 786
BLQ-10 LOE Eng,
SOW 3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS SSN
787,788,789
BLQ-10 LOE Eng,
SOW 3.2.4.3.3,
3.2.4.3.4,17
(OTHER}

MRTS SSN
787,788,789
BLQ-10 LOE Eng,
SOW 3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

MRTS SSN
787,788,789
BLQ-10 LOE Eng,
SOW 3.2.4.3.3,
3.2.4.3.4.17
{OTHER)

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR
ESTIMATED - PDX).
{OTHER)

1.0 LO

FRCMA LOE LOG,
SOW 3.2.5.1
{OTHER)

LEVEL OF EFFORT 1.0 LO
FOR PROGRAM

MANAGEMENT

CONTRACTOR

(b) ()

L

$16,232.00

$5,310.00



4413

441301

441302

441303

441304

441305

441306

441307

441308

441309

CONTRACT NO.
NOO178-05-D-4409

DELIVERY ORDER NGO,
HT03

AMENDMENT/MODIFICATION NO.

PAGE FiNAL

26

550f 195

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

SUPPORT SERVICES
IN ACCORDAMNCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR
ESTIMATED - PDX).
{OTHER)

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
BASE YEAR
ESTIMATED - PDX).
{OTHER)

LVCMS/MRT3/EFAAS
LOE ENG, SOW
3.2.5.3.1 {OTHER)

NAVAL SPECIAL
WARFARE TRAINING
LOE ENG, SOW
3.2.5.3.4.13,
3.2.5.3.4.17
{OTHER)

PDX LOE ENG, SOW
3.2.5.3.2 (OTHER)

AIM LOE ENG, SOW
3.2.5.3.4.1.1
(OTHER)

NAVAL SPECIAL
WARFARE TRAINING
LOE ENG, S0W
3.2.5.3.4.17
{(OTHER)

PDX LOE ENG, SOW
3.2.5.3.2 (OTHER)

LVCMS/MRT3 /EFAAS
LOE ENG, SOW
3.2.5.3.1 (QTHER}

LVCMS/MRT3/EFAAS
LOE ENG, SOW
3.2.5.3.4.17
{OTHER)

LVCMS/MRT3 /EFAAS
LOE ENG, SOW
3.2.5.3.4.17

1.0 Lo

$381,620.00



CONTRACT NOC.
NQQ178-05-D-4409

DELWVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NC.
26

PAGE

56 of 195

FiNAL

441310 R425

441311 R425

441312 R425

441313 R425

441314 R425

4421 R425

4422 R425

4423 R425

{OTHER}

LVCMS/MRT3/EFAAS
LOE ENG, SOW
3.2.5.3.1 (OTHER)

DTNG LOE ENG, SOW
3.2.5.3.4.2.1
{OTHER)

NAVAL SPECIAIL
WARFARE TRAINING
LOE ENG, SOW
3.2.5.3.4.17
{OTHER)

LVCMS/MRT3/EFAAS
LOE ENG, SOW
3.2.5.3.1 (OTHER)

LYCMS/MRT3 /EFAAS
LOE ENG, SOW
3.2.5.3.4.17
{OTHER)

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH S0OW AND
CDRLS (LOT II -
CPTION YEAR 1
ESTIMATED - PDX).
{OTHER)

1.0 LO

LEVEL QOF EFFORT 1.0 Lo
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PDX).
{OTHER)

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
OPTION YEAR 1
ESTIMATED - PEDX).
{OTHER}

1.0 Lo

[®r@ |
< ——

(b} (4)

(b) (4

$14,810.00

5690.00

$408,0032.00



442301

442302

442303

442304

442305

442306

442307

442308

442309

4431

4432

CONTRACT NO,
N00178-05-D-4409

DELIVERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO
26

PAGE FINAL
57 of 195

R425

R425

R425

R425

R425

R425

R42%

R425

R425

R425

R425

LVCMS LOE ENG,
S0W 3.2.5.3.1
(OTHER)

NSWCEN LOE ENG,
SOW 3.2.5.3.4.17
(OTHER)

HNSWCEN LOE ENG,
SOW 3.2.5.3.4.17
{OTHER})

LVCMS LOE ENG,
S0W 3.2.5.3.1
(OTHER)

DTNG LOE ENG, S30W
3.2.2.3.3
(OTHER)

LVCMS LOE ENG,
80W 3.2.5.3.1
{OTHER)

DTNG LOE ENG,
3.2.5.3.3
{OTHER)

LVCMS LOE ENG,
SOW 3.2.5.3.1
{OTHER)

NSWCEN LOE ENG,
SOW 3.2.5.3.4.17
{OTHER)

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
OPTION YEAR 2
ESTIMATED - PDX).
{OTHER)

LEVEL OF EFFORT
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
OPTICN YEAR 2
ESTIMATED - PDX).

1.0 LO

1.0 LO

(b} (4)

(b} (4)

(b} (4)

$13,367.00

$64,093.00



4433

443301

443302

443303

443304

443305

443306

443307

CONTRACT NO.
NO0178-05-D-4409

DELIVERY QRDER NO.
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE

58 of 193

FINAL

{OTHER}

R425 LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
OPTION YEAR 2
ESTIMATED - PDX}.
{OTHER)
R425 NSWCEN LOE ENG,
S0W 3.2.5.3.4.17

{OTHER)
R425 NSWCEN LOE ENG,
SOW 3.2.5.3.4.13

{OTHER)

R425
3.2.5.3.3
{OTHER)
R425 LVCMS LOE ENG,
SOW 3.2.5.3.1
(OTHER)
R425 FHP Training
Cptimization LOE
Eng, SOW
3.2.5.3.4.15,
3.2.5.3.4.17
{OTHER)
R425 USNTPS Training
Optimization LOE
Eng, SOW
3.2.5.3.4.15,
3.2.5.3.4.17
{OTHER)
R425 LVCMS LOE Eng,
SOW 3.2.5.3.1
(OTHER}

For ODC Items:

6011

FEC Supplies/Services

R425 DIRECT MATERIAL

AND TRAVEL TO

l.0 LO

DTNG LOE ENG, SOW

Qty Unit

1.0 LO

SUPPORT CLIN 4011

IN ACCORDANCE
WITH SOW AND

s,

£2,396.00

=i

-1

)

$663,404.00



6012

6013

601301

601302

601303

601304

601305

6021

6022

CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO,
NQO178-05-D-4409 HT03 26

PAGE
39 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

CDRLS {LOT I -
ESTIMATED)
{OTHER)

DIRECT MATERIAL 1.¢ LO 516,812.00
AND TRAVEL TO

SUPPORT CLIN 4012

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER}

DIRECT MATERIAL 1.0 LO $11,562.00
AND TRAVEL TO

SUPPORT CLIN 4013

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED}

{OTHER)

ATSNAP LOE ENG,
SowWw 3.1.5, 3.1.6
{OTHER}

ATSNAP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

ATSNAP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

NASTP ROBD LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

LVC LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 LO 52,130.00
AND TRAVEL TO

SUPPORT CLIN 4021

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT II -

ESTIMATED)

(OTHER)

DIRECT MATERIAL 1.0 LO $0.00
AND TRAVEL TO

SUPPORT CLIN 4022

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT IT -

ESTIMATED)




CONTRACT NO, DELWVERY ORDER NO. AMENDMENT/MODIFICATION NO.  |PAGE FINAL

NO0178-05-D-4409 HT03 26 60 of 195
{OTHER)
6023 R425 DIRECT MATERIAL 1.0 Lo $23,344.00

AND TRAVEL TO
SUPPORT CLIN 4023
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
ESTIMATED)

{OTHER}

602301 R425 TERS LOE ENG, SOW
3.1.5. 3.1.86
{OTHER)

602302 R425 BRBEETLE II ETUDE
HCS LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

602303 R425 ATSNAP LOE ENG,
SOW 3.1.5,3.1.6
(OTHER)

602304 R425 BEETLE Il ETUDE,
LOE ENG, SOW
3.1.5, 3.1.8
(OTHER}

602305 R425 ATSNAP LOE ENG,
S0OW 3.1.5,3.1.6
(OTHER}

602306 R425 TERS LOE ENG, SOW
3.1.5. 3.1.6
{OTHER}

6031 R425 DIRECT MATERIAL 1.0 LO $1,863.00
AND TRAVEL TO
SUPPORT CLIN 4031
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
ESTIMATED)
(OTHER)

6032 R425 DIRECT MATERIAL 1.0 LO $13,076.00
AND TRAVEL TO
SUPPORT CLIN 4032
IN ACCORDANCE
WITH SOW AND
CDRLS {LOT III -
ESTIMATED)
{OTHER)

6033 R425 DIRECT MATERIAL 1.0 LO §108,484.00
AND TRAVEL TO
SUPPORT CLIN 4033



603301

6111

61110%

611162

£11103

611104

611105

611106

611107

611108

611109

611110

CONTRACT NO.
NO0178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
61 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
ESTIMATED)
{OTHER)

TRUST Lab LOE
Eng, SOW 3.1.5,
3.1.6

{(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4111

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER)

FA/EA-18 LOE LOG,
50W 3,1.5, 3.1.6
{OTHER)

FA/EA-18 LOE LOG,
SOW 3.1.5, 3.1.8
{OTHER)

ITS (STI) LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER)

E-6B LOE LOG, SOW
32.1.5, 3.1.6
(OTHER)

MCASMP LOE LOG,
S0W 3.1.5, 3.1.6
{OTHER}

MCASMP LOE LOG,
SOW 3.1.5, 3.1.8
(OTHER)

P-8A LOE LOG, SOW
3.1.5, 3.1.6
{OTHER)

ITS (STI) LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER}

IT8 {CAP} LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER)

FA/EA-18 LOE LOG,
Sow 3.1.5, 3.1.6

$54,855.00




611111

611112

611113

611114

611115

611114

611117

6112

611201

611202

611203

611204

611205

CONTRACT NO.
NO0Q178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
62 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

{OTHER)

MCASMP LOE LOG,
SOW 3.1.5, 3.1.8
{OTHER)

FA/EA-18 LOE LOG,

SOW 3.1.5, 3.1.6
(OTHER}
ITS (8TI) LOE

LOG, SOW 3.1.5,
3.1.6 (OTHER)

ITS (CAP) LOE
LOG, SOW 3.1.5,
3.1.6 (QTHER)

FA/EA-18 LOE LOG,
S0W 3.1.5, 3.1.6
(OTHER)

FA/BA-18 LOE LOG,
SOW 3.1.5, 3.1.5
(OTHER)

MCASMP LOE LOG,
sow 3.1.5, 3.1.6
(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4112

IN ACCORDANCE

WITH SOW AND

CDRLS {(LOT I -

ESTIMATED)
{OTHER)

ITS (CSP} LOE PM,
SOW 3.1.5, 3.1.6
{OTHER)

ASCH LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

MCASMP LOE PM,
SOW 3.1.5, 3.1.6
{OTHER}

E-6B LOE PM,
3.1.5, 3.1.6
{OTHER)

SOW

KC-130 LOE PM,
SOW 3.1.5, 3.1.8
{(OTHER)

$62,928.00




CONTRACT NO.
N178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
63 of 195

FiNAL

611206 R425

611207 R425

611208 R425

611209 R425

611210 R425

611211 R425

611212 R42S

611213 R425

611214 R425

6113 R425

611301 R425

611302 R425

611303 R425

H-1 LOE BM, SOW
3.1.5, 3.1.8
{(OTHER)

MCASMP LOE DM,
SOW 3.1.5, 3.1.6
{OTHER)

ITS (CSP) LOE PM,
SOW 3.1.5, 3.1.6
(OTHER) ’

ASCH LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

E-6B LOE BPM,
3.1.5, 3.1.¢
(OTHER)

SOoW

ATC LOE BEM, SOW
3.1.5, 3.1.¢é
(OTHER)

MCASMP LOE PBM,
SoW 3.1.5, 3.1.6
{OTHER)

H-1 LOE PM, SOW
3.1.5, 3.1.86
(OTHER)

E-6B LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4113

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER)

FA/EA-18 LOE ENG,
80W 2.1.5, 3.1.6
{OTHER)

FA/EA-18 LOE ENG,
S0W 23.1.5, 3.1.6
(OTHER)

CH-53 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

$386,500.00




611304

611305

611306

611307

611308

611309

611310

611311

611312

611313

611314

611315

6l1l3le

611317

611318

CONTRACT NO.
NO0178-05-D-4409

HT03

DELIVERY ORDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
64 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R42G

R425

R425

R425

R425

R425

R425

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 {OTHER}

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

ITS (CAP}) LOE
ENG, S0W 3.1.5,
3.1.6 (OTHER}

ITS (STI) LOE
ENG, SOW 3.1.5,
3.1.6 {(OTHER)

ITS (STI} LOE
ENG, SOW 3.1.5,
3.1.5 {OTHER}

ITS {(STI) LOE
ENG, SOW 3.1.5,
2.1.6 {QOTHER)

ITe {CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER}
P-BA LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

P-8A LOE ENG,
3.1.5, 3.1.6
(OTHER)

50w

E-2D LOE ENG, SO0W
3.1.5, 3.1.6
{OTHER)

T-& LOE ENG, SCW
3.1.5, 3.1.¢6
(OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

E-6B LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

E-6B LOE ENG, SOW
3.1.5, 3.1.5




611319

611320

611321

6ll322

611323

611324

611325

611326

611327

611328

611329

611330

611331

611332

CONTRACT NO, DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. | PAGE FINAL
N{0178-05-D-4409 HTO3 26 65 of 195
{OTHER)

R425 E-6B LOE ENG, SOW
3.1.5, 3.1.8
{OTHER)

R425 E-6B LOE ENG, SOW
3.1.5, 3.1.86
(OTHER)

R425 E-6B LOE ENG, SOW
2.1.5, 3.1.6
{OTHER)

R425 H-1 LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

R425 FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

R425 MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

R425 MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
(OTHER)

R425 MCASMP LOE ENG,
S0W 3.1.5, 3.1.6
(OTHER}

R425 MCASMP LOE ENG,
SOW 3.1.5, 2.1.6
(OTHER}

R425 FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

E425 H-1 LOE ENG, SOW
3.1.5, 3.1.8
{OTHER)

R425 CH-53 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

R425 T-6& LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

R425 E-6B LOE ENG, SOW

3.1.5,
(OTHER)

3.1.86




611333

611334

611335

611336

611337

611338

611333

611340

611341

611342

611343

611344

611345

611344

611347

CONTRACT NO.
NO0178-05-D-4409

HTO03

DELIVERY QORDER NO,

AMENDMENT/MODIFICATION NO.
26

PAGE
66 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

E-6B LOE ENG,
3.1.5, 3.1.8
(OTHER)

SOW

E-8B LOE ENG,
3.1.5, 3.1.8
{OTHER)

S0W

E-6B LOE ENG,
3.1.5, 3.1.8
(OTHER)

SOW

E-&8B LOE ENG,
3.1.5, 3.1.8
(OTHER)

SOW

E-6B LOE ENG,
3.1.5, 2.1.8
(OTHER}

50w

ITs (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHEER)

ITS {CAP} LOE
ENG, SOW 3.1.5,
3.1.6 [OTHER}

FA/EA-18 LOE ENG,
s50W 3.1.5, 3.1.86
(OTHER}

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

T-& LOE ENG, SOW
3,1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
S50W 3.1.5, 3.1.6
{OTHER)

IT8 (CAP}) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

ITS (CAP) LOE
ENG, S0W 3.1.5,




£11348

6113459

611350

611351

611352

611353

611354

611355

611356

611357

611358

611359

611360

611361

CONTRACT NO.
N00178-05-D-4409

HTO03

DELIVERY ORDER NO,

AMENDMENT/MODIFICATION NO.
26

PAGE
67 of 195

FINAL

R42%

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425G

R425

3.1.6 (OTHER}

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 {OTHER}

ITS (STI} LOE
ENG, 30W 3.1.5,
3.1.6 (OTHER)

FA/EA-18 LOE ENG,
S0W 3.1.5, 3.1.6
(OTHER)

FA/ER-18 LOE ENG,
80w 3.1.5, 3.1.6
(OTHER}

H-1 LOE ENG, SOW
3.1.5, 3.1.8
{OTHER)

T-6 LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

CNATRA TOC LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

MCASMP LOE ENG,
50W 3.1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

E-6B LOE ENG, SOW
3.1.5, 3.1.6
(OTHER}

FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

T-6 LOE ENG, SOW
3.1.5, 3.1.s
(OTHER})

CH-53 LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)




611362

611363

6121

612101

612102

612103

612104

612105

612106

612107

612108

612109

6lzz2

CONTRACT NO.
N00178-05-D-4409

DELIVERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
68 of 195

FINAL

R425

R425

R425

R425

R425

R426

R425

R425

R425

R425

R425

R425

R425

ITS (CAP) LOE
ENG, SOW 3.1.s5,
3.1.6 (OTHER)

ITS (CAP) LOE
ENG, 50W 3.1.5,
3.1.6 (OTHER)

DIRECT MATERIAL 1.0 Lo
AND TRAVEL TO

SUPPORT CLIN 4121

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT II -

ESTIMATED)

(OTHER)

FA/ERA-18 LOE LOG,
SOW 3.1.5, 3.1.8
(OTHER}

FA/EA-18 LOE LOG,
SOW 3.1.5, 3.1.6
{OTHER)

MCASMP LOE LOG,
SOW 3.1.5, 3.1.6
{OTHER)

ITS (STI} LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER)

ITS (CAP) LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER)

ITS {CAP) LOE
LOG, SOW 3.1.5,
3.1.6 (OTHER}

MCASMP LOE LOG,
80W 3.1.5, 2.1.6
{OTHER)

FA/ER-18 LOE LOG,
SCW 3.1.5, 3.1.%6
{CTHER)

FA/EA-18 LOE LOG,
SOW 3.i.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4122

IN ACCORDANCE

WITH SOW AND

$35,730.00

$57,893.00




612201

612202

612203

612204

612205

612206

612207

£12208

6123

512301

612302

612303

612304

CONTRACT NO.
NO0178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

CDRLS (LOT
ESTIMATED)
{OTHER)

IT -

ASCH LOE BM, SOW

3.1.5,
(OTHER}

LSO LOE PM,
3.1.

3.1.5,
(OTHER}

H-1 LOE PM,
3.1.

3.1.5,
(OTHER)

MCASMP LOE
SOW 3.1.5,
(OTHER)

KC-130 LOE
SOW 3.1.5,
(OTHER)

H-1 LOE PM,
3.1.

3.1.5,
{(OTHER}

MCASMP LOE
S0W 3.1.5,
(OTHER}

ATC LOE PM,
3.1.

3.1.5,
{OTHER)

3.1.

)

SOW
6

SOW
6

EM,
3.1.6

PM,
3.1.6

SOW
6

PM,
3.1.6

SOW
6

DIRECT MATERIAL 1.0 LG

AND TRAVEL

TO

SUPPORT CLIN 4123
IN ACCORDANCE
WITH SOW AND

CDRLS (LOT
ESTIMATED)
{OTHER)

IT -

CH-53 LOE EBNG,

S0W 3.1.5,
{OTHER)

E-6B LOE ENG,
3.1.

3.1.5,
(OTHER)

E-6B LOE ENG,
3.1.

3.1.5,
{OTHER)

E-6B LOE ENG,

3.1.6

S0W
&

Sow
[

SOW

§285,191.00

69 of 195




612305

612306

612307

612308

612309

612310

612311

612312

612313

612314

612315

612316

612317

612318

CONTRACT NO.
NO0178-05-D-4409

HT(3

DELVERY ORDER NO.

AMENDMENT/MCDIFICATION NO
26

PAGE
70 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.1.5,
{OTHER)

3.1l.6

E-6B LOE ENG,
3.1.5, 3.1.¢6
(OTHER)

soW

E-6B LOE ENG,
3.1.5, 3.1.6
{OTHER)

SOW

FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.8
(OTHER)

FA/EA-18 LOE ENG,
sS0W 3.1.5, 3.1.6
{(OTHER}

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

ITS (CAP) LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

ITS {CAP) LOE
ENG, SOW 3.1.5,
3.1.6 {OTHER)

H-1 LOE ENG,
3.1.5, 3.1.6
{OTHER)

SOW

MCASMP LOE ENG,
S0W 3.1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
SCcW 3.1.5, 3.1.6
(OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

P-8A LOE ENG, SOW
3.1.5, 3.1.6
{(OTHER)

P-8A LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

E-6B LOE ENG,
3.1.5, 3.1.6
{OTHER)

S0W




612319

612320

612321

612322

612323

612324

612325

612326

612327

612328

612325

612330

612331

612332

CONTRACT NQ.
NO0178-05-D-4409%

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO,
26

PAGE
71 of 195

FiNAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.6
(OTHER)

FA/EA-18 LOE ENG,
S0W 3.1.5, 3.1.6
{OTHER}

P-8A LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

CNATRA TOC LOE
ENG, SOW
3.1.5,3.1.6
(OTHER}

P-8A LOE ENG,
3.1.5, 3.1.6
{OTHER)

50w

P-8A LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

ITS (CAR) LOE
ENG, SOW 3.1.5,
3.1.6 (CTHER)

ITS (STI) LOE
ENG, SOW 3.1.5,
3.1.6 {QTHER)

ITS (NASMP) LOE
ENG, sOoW 3.1.5,
3.1.6 (OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER}

P-8A LOE ENG, SOW
3.1.5, 3.,1.86
{OTHER)

P-8A LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 3.1.6
{(OTHER)

MCASMP LOE ENG,
SOW 3.1.5, 2.1.6
(OTHER)




612333

612334

612335

612336

612337

612338

612339

612340

612341

612342

612343

612344

612345

612346

612347

612348

CONTRACT NO,
NO0173-05-D-4409

HT03

BELIVERY CRDER NO.

AMENDMENT/MODIFICATION NO.
26

PAGE
72 of 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

MCASMP LOE ENG,
SOow 3.1.5, 3.1.6
(OTHER)

H-1 LOE ENG, SOW
3.1.5, 3.1.6
{(OTHER}

E-6B LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

FA/EA-18 LOE ENG,
SOW 3.1.5, 3.1.8
(OTHER}

E-6B 'LOE ENG,
3.1.5, 3.1.8
{OTHER)

sSowW

E-6B LOE ENG,
3.1.5, 3.1.6
{OTHER)

SOW

E-6B LOE ENG,
3.1.5, 3.1.%6
{OTHER)

SOW

E-6B LOE ENG,
3.1.5, 3.1.8
{OTHER)

S0wW

BE-6B LOE ENG,
3.1.5, 3.1.6
{(OTHER)

sow

LINE ITEM NOT
USED (OTHER)

LINE ITEM NOT
USED (OTEER)

E-6B LOE ENG, SOW
3.1.5, 3.1.8
{OTHER)

E-6B LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

LINE ITEM NOT
USED ({OTHER}

E-6B LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

TECOM PMTRASYS




612349 R425

612350 R4a25

612351 R425

6131 R425

613101 R425

€13102 R425

613103 R425

613104 R425

613105 R425

6132 R425

E-2 LOE ENG,
3.1.5,3.1.6
(OTHER)

SOW

E-6B LOE ENG, SOW
3.1.5,3.1.6
{OTHER)

T-& JPATS CNATRA

LOE ENG, SOW

3.1.5, 3.1.6
{OTHER}

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4131

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT III -

ESTIMATED)

{OTHER)

MCASMP LOE LOG,
SOW 3.1.5, 3.1.6

(OTHER)

F/Al8 & EA-18G

LOE LOG, SOW

3.1.5, 3.1.8
{OTHER)

¥/Al18 & EA-18G

LOE LOG, SowW

3.1.5, 3.1.6
(OTHER}

ITS {CAP) LOE
Log, SOW 3.1.5,
3.1.6

{OTHER)

F/A 18 & BA-18G

LOE LOG, SOW

3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TOQ

SUPPORT CLIN 4132

IN ACCORDANCE

WITH S0W AND

CDRLS (LOT III -

ESTIMATED}

$114,493.00

$99,877.00

CONTRACT NO. DELIVERY ORDER NO, AMENDMENT/MODIFICATION NO, [PAGE FINAL
NGO 178-05-D-4409 HT(03 26 73 0f 195

SAVT LOE ENG, SOW

3.1.5, 3.1.8

(OTHER)




613201

613202

613203

6133

613301

€13302

613303

613304

613305

£13306

613307

613308

6133089

CONTRACT NO.
NG0178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO,
20

PAGE
4 0f 195

FINAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

(OTHER)

MCASMP LOE BM,
SOW 3.1.5,3.1.¢6
{OTHER)

H-1 LOE PM SOW
3.1.5, 3.1i.6
{OTHER)

ASCH LOE PM, Sow
3.1.5, 3.1.6
{(OTHER}

DIRECT MATERIAL 1.0 LO
AND} TRAVEL TO

SUPPORT CLIN 4133

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT III -

ESTIMATED)

(CTHER}

E-6B LOE ENG, SOW
3.1.5,3.1.6
(OTHER)

E-6B LOE ENG, SOW
3.1.5,3.1.8
{CTHER)

CH-53 LOE ENG,
SOW 3.1.5,3.1.6
{OTHER)

T-6 JPATS CNATRA

LOE ENG, SOW

3.1.5,3.1.6
{OTHER)

E2 LOE ENG. SCW
3.1.5, 3.1.¢6
{OTHER)

E-6B LOE ENG,
3.1.5,3.1.58
{OTHER)

SOW

P-8 LOE ENG, SOW
3.1.5,3.1.6

{OTHER)

F/Al8 & EA-18C

LOE ENG, SOW

3.1.5, 3.1.86
{OTHER)

P-8A LOE ENG, SOW

$363,988.00




CONTRACT NO.
NO0178-05-D-4409

DELIVERY ORDER NO.
HTO3

AMENDMENT/MODIFICATION NO.

26

PAGE
73 of 195

FINAL

613310 R425

613311 R425

6211 R425

6212 R425

621201 R425

621202 R425

621203 R425

621204 R425

€213 R425

621301 R425

3.1.5,3.1.6
{OTHER)

ATaS/CSDB LOE
Eng, SOW 3.1.5,
3.1.86

(OTHER)

T-& JPATS CNATRA

LOE Eng, SOW

3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TQ

SUPPORT CLIN 4211

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER)

DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4212
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
ESTIMATED)

(OTHER)

1.0 LO

LCS TSEA LOE PM,
SOW 3.1.5, 3.1.6
(OTHER)

COVE LOE PM,
3.1.5, 3.1.8
(OTHER}

S0W

MRTS SCS8S COMBO
LOE PM, SOW
3.1.5, 3.1.a
{OTHER)

LCS TSEA LOE PM,
SOW 3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4213
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
ESTIMATED)

(OTHER)

1.0 LO

COVE LOE ENG, SOW

$2,396.00

§32,720.00

$46,700.00




CONTRACT NO.
NO0178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
76 of 195

FINAL

621302 R425

621303 R425

621304 R425

621305 R425

621306 R425

6221 R425

6222 R425

622201 R425

622202 R425

622203 R42%5

6223 R425

3.1.5,
(OTHER)

3.1.86

COVE LOE ENG, SOW
3.1.5, 3.1.8

(OTHER)

COVE LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

COVE LOE ENG,
3.1.5, 3.1.8
(OTHER)

S0W

LCS TSEA LOE ENG,
SOW 3.1.5, 3.1.8
{OTHER)

LCS TSEA LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER}

DIRECT MATERIAL
AND TRAVEI TO
SUPPORT CLIN 4221
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
ESTIMATED)

{OTHER)

1.0 LO

DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4222
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II -
ESTIMATED)

{OTHER}

1.0 LO

COVE LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

LCS TSEA LOE BM,
SOW 3.1.5, 3.1.6
{(OTHER}

LCS TSEA LOE PM,
S0W 3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4223

IN ACCORDAENCE

WITH SOW AND

$2,130.00

$18,000.00

$76,500.00




622301

622302

622303

622304

622305

6231

6232

623201

623202

6233

CONTRACT NO.
NOO178-05-D-4409

DELIVERY ORDER NO.
HT)3

AMENDMENT/MODIFICATION NO.
26

PAGE
77 of 195

FINAL

R425

R425h

R425

R425

R4A25

R425

R425

R425

R425

R425

CDRLS {LOT II -
ESTIMATED)
(OTHER)

COVE LOE ENG,
3.1.5, 3.1.6
(OTHER}

S0W

COVE LOE ENG, SOW
3.1.5, 3.1.6
(OTHER}

LCS TSEA LOE ENG,
Sow 3.1.5, 3.1.6
{(OTHER)

LCS TSEA LOE ENG,
SOW 3.1.5, 3.1.8
(OTHER)

COVE LOE ENG, SOW
3.1.5,3.1.¢6
{(OTHER}

DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4231
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
ESTIMATED)

{(OTHER)

1.0 LO

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4232

IN ACCORDANCE

WITH S0W AND

CDRLS (LOT III -

ESTIMATED])

(OTHER)

COVE LOE PM, SOW
3.1.5,3.1.6
{OTHER)

SURFACE

FIREFIGHTER

TRAINER LOE PM,

SOW 3.1.5,3.1.6
(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4233

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT III -

$1,863.00

$15,000.00

$98,925.00




CONTRACT NO.
NO0178-05-D-4409

DELIVERY CRDER NO.
HT03

AMENDMENT/MODIFICATION NO.
26

PAGE
78 of 195

FiNAL

623301 R425

623302 R425

623303 R425

623304 R425

6311 R425

631101 R425

6312 R425

631201 R425

631202 R425

ESTIMATED)
(OTHER}

LCS LOE ENG, SsOoW
3.1.5, 3.1.6
(OTHER}

DDG-1000 LOE ENG,
S50W 3.1.5,3.1.6

{OTHER}
COVE LOE ENG,

3.1.5,3.1.6
{OTHER)

SOwW

LCS Training

Systems Executive

Agent LOE Eng,

SOW 3.1.5, 3.1.¢6
{OTHER)

DIRECT MATERIAL 1.0 1O
AND TRAVEL TO

SUPPORT CLIN 4311

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I

-ESTIMATED)

(OTHER)

UNDERSEA
FIREFIGHTING
TRAINER (USFFT)
LOE LOG, SOW
3.1.5, 3.1.6
{OTHER)

DIRECT MATERIAL 1.0 Lo
AND TRAVEL TO

SUPPORT CLIN 4312

IN ACCORDANCE

WITH SCW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER)

UNDERSEA
FIREFIGHTING
TRAINER (USFFT}
LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

UNDERSEA TRAINERS
LOE PM, SOW
3.1.5, 3.1.8
{OTHER)

$15,000.00

$18,450.00




6313

631301

631302

631303

631304

631305

631306

631307

631308

531309

631310

CONTRACT NO.
NO0178-05-D-440%

DELIVERY ORDER NO.
HT®}3

AMENDMENT/MODIFICATION NG,
26

PAGE
7% of 195

FiNAL

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

R425

3.1.5,

DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4313
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -
ESTIMATED)

{OTHER)

1.0 Lo

NAVIGATION
TRAINERS LOE ENG,
8OW 3.1.5, 3.1.6
(OTHER)

WLCTT LIFE CYCLE
LOE ENG, SOW
3.1.6
{OTHER)

IUSS TRAINING
UPDATES LOE ENG,
SCW 3.1.5, 3.1.6
(OTHER)

MRTS CSRR
CPERATOR V1/V2
LOE ENG, SOW
3.1.5, 3.1.8
(OTHER)

MRTS CSER
OPERATOR DMR LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

MRTS CSRR
OPERATOR V3 LOE
ENG, SOW 3.1.5,
3.1.6 (QTHER)

MRTS CSRR
OPERATOR BUQOY SIM
LOE ENG, 3SOW
3.1.5, 3.1.¢
(OTHER)

MRTS S5CSS LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

MRTS CSRR
MAINTENANCE V3
LOE ENG, SOW
3.1.5, 3.1.6
{OTHER}

MRTS CSRR

$113,701.00




CONTRACT NO,
NO0178-05-D-4409

DELIVERY ORDER NO.
HT03

AMENDMENT/MODIFICATION NO,

26

PAGE
80 of 195

FINAL

631311 R425

631312 R425

631313 R425

631314

R425

€31315

R425

631316 R425

631317 R425

6321 R425

632101 R425

6322 R42ZE

OPERATOR V1/V2
LOE ENG, SOW
3.1.5, 3.1.8
{OTHER}

MRTS SSN 786
ANBLQ-10 TRAINING
ANALYSIS LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

MRTS SSN 787
ANBLO-10 TRAINER
CONSTRUCTION/
DELIVERY LOE ENG,
S50W 3.1.5, 3.1.6
(OTHER)

MRTS SCS8S LOE
ENG, S0W 3.1.s5,
3.1.6 {OTHER}

MRTS SCSS LOE
ENG, S0W 3.1.5,
3.1.6 {OTHER)

WLCTT 3D LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

MRTS CSRR
OPERATOR V3 LOE
ENG, SOW 3.1.5,
3.1.6 {OTHER)

TUSs TL-29
DEVELOPMENT LOE
ENG, SOW 3.1.5,
3.1.6

(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4321

IN ACCORDANCE

WITH SOW AND

CDRLSE {LOT II -

ESTIMATED)

{OTHER)

MRTE CSRR V3
OPERATOR LOE LOG,
Sow 3.1.5, 3.1.6
(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO
SUPPORT CLIN 4322

$5,218.00

$17,000.00




632201

632202

6323

632301

632302

632303

632304

632305

632306

632307

CONTRACT NO.
NQ0178-05-D-4409

DELIVERY ORDER NO,
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
8l of 195

FINAL

R425

R425

R425%

R425

R425

R425

R425

R425

R425

R425

IN ACCORDANCE
WITH SOW AND
CDRLS (LOT IT -~
ESTIMATED}
{OTHER}

UNDERSEA PROGRAMS

LOE PM, SOW
3.1.5, 3.1.6
(OTHER)

UNDERSER PROGRAMS

LOE PM, SOW

3.1.5, 3.1.5
(OTHER)

DIRECT MATERIAL 1.0 1O
AND TRAVEL TO

SUPPORT CLIN 4323

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT II -

ESTIMATED}

{OTHER)

MRTS CSRR V3
MATNTENANCE IOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

MRTS CSRR V3
MAINTENANCE LOE
ENG, SOW 3.1.5,
3.1.6 (QOTHER)

MRTS CSRR V3
OPERATOR LCE ENG,
50W 3.1.5, 3.1.8
(OTHER)

MRTS CSRR V3
OPERATOR LOE ENG,
SO0w 3.1.5, 3.1.6
(OTHER)

MRTS CSRR V3
MAINTENANCE LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

MRTS SCSS LOE
ENG, SOW 3.1.5,
3.1.6 (OTHER)

IUSS TL-29 LOE
ENG, SOW
3.1.5,3.1.6
{OTHER)

$173,622.00




CONTRACT NO,
ND(178-05-D-4409

DELIVERY ORDER NO,
HT03

AMENDMENT/MODIFICATION NO.

26

PAGE
82 of 195

FINAL

632308 R425

6331 R425

6332 R425

633201 R425

6333 R425

633301 R425

633302 R425

633303 R425

6411 R425

IUSS 0BT, SOW
3.1.5, 3.1.86
{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4331

IN ACCCORDANCE

WITH SOW AND

CDRLS (LOT III -

ESTIMATED)

{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4332

IN ACCORDANCE

WITH SOW AND

CDRLS {(LOT III -

ESTIMATED}

{OTHER)

Undersea Programs
LOE PM, SOW
3.1.5,3.1.6

{OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4333

IN ACCORDANCE

WITH SCW AND

CDRLS (LOT III -

ESTIMATED)

(OTHER)

IUSS OBT

REPLACEMENT LOE

ENG, S0W

3.1.5,3.1.86
{(OTHER)

MRTS SCSS LOE
ENG, SOW 3.1.5,
3.1.6

{OTHER)

IUSS OBT LOE Eng,
SOW 3.1.5,3.1.6
{OTHER}

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4411

IN ACCORDANCE

$4,566.00

$10,070.00

$310,895.00

$2,396.00




641101

6412

6413

641301

641302

641303

641304

641305

641306

641307

CONTRACT NO
NO0178-05-D-4409

DELWERY ORDER NO,
HTO3

AMENDMENT/MODIFICATION NO.
26

PAGE
83 of 195

FINAL

R425

R425

R425

R425

R425

R425

R4Z25

R425

R425

R425

WITH SOW AND
CDRLS {LOT I -
ESTIMATED)
{OTHER)

FRCMA LOE 10G,
S0W 3.1.5, 3.1.¢
{OTHER}

DIRECT MATERIAL
AND TRAVEL TO
SUPEPORT CLIN 4412
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT T -
ESTIMATED)

(OTHER)

1.0 Lo

DIRECT MATERIAL 1.0 LO
AND TRAVEL TOQ

SUPPCORT CLIN 4413

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT I -

ESTIMATED)

{OTHER}

PDX LOE ENG, SOW
3.1.5, 3.1.8
{(OTHER)

PDX LOE ENG,
3.1.5, 3.1.6
(OTHER)

SOW

EDX LOE ENG,
3.1.5, 3.1.8
(OTHER}

SOW

LVCMS/MRT3/EFAAS
LOE ENG, SOW
3.1.5, 3.1.6
(OTHER)

NAVAL SPECIAL
WARFARE TRAINING
LOE ENG, SOW
3.1.5, 3.1.86
(OTHER)

NAVAI. SPECIAL
WARFARE TRAINING
LOE ENG, SOW
3.1.5, 3.1.6
{OTHER)

LVCMS/MRT3/EFAAS
LOE ENG, SOW

§9,577.00

£26,725.00




CONTRACT NO.
NO0178-05-D-4409

DELIVERY CRDER NO.
HT03

AMENDMENTMODIFICATION NO.
26

PAGE
84 of 195

FINAL

641308 R425

641309 R425

641310 R425

6421 R425

6422 R425

6423 R4a2s

642301 R425

642302 R42S

642303 R42%

6431 R425

3.1.5,
(OTHER)

3.1.6

LYCMS/MRT3 /EFAAS
LOE ENG, S0OW
3.1.5, 3.1.8
{OTHER}

LVCMS/MRT3 /EFAAS
LOE ENG, SCW
3.1.5, 3.1.6
{OTHER)

LVCMS/MRT3 /EFAAS
LOE ENG, SOW
3.1.5, 3.1.8
(OTHER)

DIRECT MATERIAL 1.0 LO
AND TRAVEL TQ

SUPPORT CLIN 4421

IN ACCORDANCE

WITH SOW aND

CDRLS (LOT II -

ESTIMATED)

{(OTHER)}

DIRECT MATERIAL 1.0 LO
AND TRAVEL TO

SUPPORT CLIN 4422

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT Y1 -

ESTIMATED)

{OTHER)

DIRECT MATERIAL 1.0 Lo
AND TRAVEL TO

SUPPORT CLIN 4423

IN ACCORDANCE

WITH SOW AND

CDRLS (LOT II -

ESTIMATED)

(CTHER}

NSWCEN LOE ENG,
SOW 3.1.5, 3.1.6
(OTHER}

LVCMS LOE ENG,
SOW 3.1.5, 3.1.6
{OTHER)

DTNG LOE ENG,
3.1.5,3.1.6
(OTHER)

DIRECT MATERIAL 1.0 Lo

$2,130.00

$8,513.00

£18,9889.00

$1,863.00
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AND TRAVEL TO
SUPPORT CLIN 4431
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
ESTIMATED)

(OTHER)

€432 R425 DIRECT MATERIAL 1.0 LO $7,448.00
AND TRAVEL TO
SUPPORT CLIN 4432
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III -
ESTIMATED)
(OTHER)

6433 R425 DIRECT MATERIAL 1.6 LO 862,761.00
AND TRAVEL TO
SUPBORT CLIN 4433
IN ACCORDANCE
WITH SOW AND
CDRLS {(LOT IIT -
ESTIMATED)
{OTHER)

643301 R425 NSWCEN LOE ENG,
SOW 3.1.5,
3.1.6
{OTHER)

643302 R425 NSWCEN LOE ENG,
SOW 3.1.5,
3.1.6
{OTHER)

643303 R425 FHP Training
Cptimization LOE
Eng,
S0W3.1.5,3.1.6
(OTHER)

643304 R425 USNTPS Training
Optimization LOE
Eng, S0OW
3.1.5,3.1.86
(OTHER)

Clauses specified in Section B of the Seaport-¢ basic contract are incorporated into this order.

The task order Contracting Officer and/or Contract Specialist will unilaterally create additional CLINs or
informational SLINs during performance of this task order to accommodate the multiple type of funds that
will be used under this order.

Contract Specialist: Name: Anthony McEntegart, Code: 2.5.3.1.1 Phone: (407)381-8614
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Fax: (407)380-4164
Email: antliony.mcentegart@navy.mil

Contracting Officer: Name: Rebeca Gonzalez, Code: 2.5.3.1.1 Phone: (407)380-4524 Fax: (407)380-4164
Email: rebeca.gonzalez@navy.mii

or

T'ann Perrault, Code 2.5.3.1.2 Phone (407) 380- 4723 Fax: (407) 380-4614
Email: tann.perrault@navy.mil

Throughout this document, the acronym COR (Contracting Officer Representative) and TOM (Task Order
Manager) shall be used interchangeably.

Throughout this document, the terms Procuring Contracting Officer (PCO), Task Order Contracting Officer
(TOCO), and Contracting Officer (CO) shall be used interchangeably.

LEVEL OF EFFORT:

The total level of effort, including all options, required under this task order is estimated to be 432,102 hours,
Direct hours include subcontracted labor hours, but do not include holiday, sick leave, vacation and other
absence hours. For the purposes of 5252.216-9122 Level of Effort Fee Reduction formula, the Required
Level of Effort is defined as the actual funded hours as described below. The Fee is defined as the actual Fee
allocated to each CLIN.

Period 1 Estimated Funded  Remaining

4011 250 0 250
4012 1,755 0 1,753
4013 14,563 14,298 265
4111 15,369 7,933 7,436
4112 13,408 10,859 2,509
4113 48,861 34,182 14,679
4211 250 0 250
4212 928 1,712 {(784)
4213 13,280 3,345 9,935
4311 613 5,943 (3,330
4312 1,352 2,691 (1339
4313 41,732 41,757 (25)
4411 250 193 57
4412 1,000 0 1.000
4413 8,425 4,605 3,820
Total Base Period 162,036 127,558 34,478
Peried 2 Estimated Funded  Remaining

4021 222 0 222
4022 1,560 0 1,560
4023 12,945 12,845 101
4121 13,662 8,997 4,665
4122 11,917 10,487 1,430
4123 43,433 34.903 8,530
4221 222 0 222

4222 823 1,467 {642)
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4223 11,804 8,603 3,201
4321 545 5,437 {4.892)
4322 1,202 2,805 (1.603)
4323 37,098 44,782 {7.684)
4421 222 0 222
4422 889 0 889
4423 7.489 5,120 2,369
Total Period 2 144,035 135,445 8,590
Period 3 Estimated ~ Funded  Remaining

4031 195 0 195
4032 1,365 0 1,365
4033 11,326 9,811 1,515
4131 11,954 3,223 8,731
4132 10,428 3,811 6,617
4133 38,003 8,051 29,952
4231 195 0 195
4232 722 2,360 {1.638)
4233 10,329 7,088 3,241
4331 477 3,024 (2.5347)
4332 1,051 880 171
4333 32,459 27,055 5,404
4431 195 0 195
4432 778 0 778
4433 6,553 8,370 (1,817}
Total Period 3 126,030 73,673 52,357
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

SEE ATTACHMENT 1 FOR STATEMENT OF WORK

4000 Series CLENs: The Contractor shall provide CSS in accordance with the SOW paragraphs
identified under General Information on page 2 and clause 5252.204-9505, and provide Technical
Data in accordance with Exhibits A and B,

6000 Series CLINs: The Contractor shall provide direct material and travel in accordance with
SOW paragraphs 3.1.5 and 3.1.6.

5252.204-9505 SYSTEM AUTHORIZATION ACCESS REQUEST NAVY (SAAR-N)
REQUIREMENTS FOR INFORMATION TECHNOLOGY (IT) (NAVAIR) (JUN 2009)

(a) Contractor personnel assigned to perform work under this contract may require access to
Navy Information Technology (IT) resources (e.g., computers, laptops, personal electronic
devices/personal digital assistants (PEDs/PDAs), NMCI, RDT&E networks, websites such as
MyNAVAIR, and Navy Web servers requiring Common Access Card (CAC) Public Key
Infrastructure (PKI)). Contractor personnel (prime, subcontractor, consultants, and temporary
employees) requiring access to Navy IT resources (including those personnel who previously
signed SAAR DD Form 2875) shall submit a completed System Authorization Access Request
Navy (SAAR-N), OPNAYV 5239/14 (Jul 2008) form or latest version thereof, and have initiated
the requisite background investigation (or provide proof of a current background investigation)
prior to accessing any Navy IT resources. Instructions for processing the SAAR-N forms are
available at: http://www.navair.navy.mil/index.cfinfuseaction=home.contractor forms.

(b) SAAR-N forms will be submitted to the Contracting Officer’s Representative (COR) or
Alternate COR, or to the government sponsor, if the contract does not name a COR or Alternate
COR via the contractor’s Facility Security Officer (FSO). If the contract does not have an
assigned COR or Alternate COR (ACOR), the designated SAAR-N Government Sponsor for
contractor employees requiring IT access, [To Be Determined], shall be responsible for signing
and processing the SAAR-N forms. For those contractors that do not have a FSO, SAAR-N
forms shall be submitted directly to the COR/ACOR or designated SAAR-N Government
Sponsor. Copies of the approved SAAR-N forms may be obtained through the COR/ACOR or
designated SAAR-N Government Sponsor. Requests for access should be routed through the
NAVAIR_SAAR fet@navy.mil mailbox.

(c) In order to maintain access to Navy IT resources, the contractor shall ensure completion of
initial and annual [A training, monitor expiration of requisite background investigations, and
initiate reinvestigations as required. If requested, the contractor shall provide to the COR/ACOR
or designated SAAR-N Government Sponsor documentation sufficient to prove that it is
monitoring/tracking the SAAR-N requirements for its employees who are accessing Navy IT
resources. For those contractor personnel not in compliance with the requirements of this clause,
access to Navy IT resources will be denied/revoked.

(d) The SAAR-N form remains valid throughout contractual performance, inclusive of
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performance extensions and option exercises where the contract number does not change.

Contractor personnel are required to submit a new SAAR-N form only when they begin work on
a new or different contract.
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SECTION D PACKAGING AND MARKING

Packaging and Marking shall be in accordance with Section D of the Seaport-e Multiple Award
Basic Contract,

Clauses in Section D shall apply to all CLIN listed in Section B, as applicable.

HQ D-1-0001 DATA PACKAGING LANGUAGE

All unclassified data shall be prepared for shipment in accordance with best commercial practices.
Classified reports, data, and documentation shall be prepared for shipment in accordance with

National Industrial Security Program Operating Manual (NISPOM), DOD 5220.22-M dated
January 1995,

HQ D-2-2008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently
show on the cover of the report:

(1) name and business address of the Contractor
(2) contract number

(3) task order number

(4) sponsor:

(Name of the Individual Sponsor)

(Name of the Requiring Activity)

(City and State)
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SECTION E INSPECTION AND ACCEPTANCE

Inspection and Acceptance shall be in accordance with Section E of the SeapPort-e Multiple
Award Basic Contract.

Clauses in Section E shall apply to all CLINS listed in Section B, as applicable.

Contractor performance will be inspected in accordance with the metrics provided in the Quality
Assurance Surveillance Plan (QASP), Attachment 3, to the contract.

5252.246-9514  INSPECTION AND ACCEPTANCE OF TECHNICAL DATA AND
INFORMATION (NAVAIR) (FEB 1995)

Inspection and acceptance of technical data and information will be performed by the Procuring
Contracting Officer (PCO) or his duly authorized representative. Inspection of technical data
and information will be performed by ensuring successful completion of the requirements set
forth in the DD Form 1423, Contract Data Requirements List (CDRL) and
incorporation/resolution of Government review comments on the data items. Acceptance will be
evidenced by execution of an unconditional DD F orm 250, Material Inspection and Receivin g
Report, as appropriate, and/or upon receipt of a second endorsement acceptance by the PCO on
the attachment to this contract entitled NAWCTSD 4330/60 Data Item Transmittal/Acceptance/
Rejection Form. The attached form will not be used for high cost data such as drawings,
specifications, and technical manuals.

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

4011 Destination Government Destination Government
4012 Destination Government Destination Government
4013 Destination Government Destination Government

4111 Destination Government Destination Government
4112 Destination Government Destination Government
4113 Destination Government Destination Government
4211 Destination Government Destination Government
4212 Destination Government Destination Government
4213 Destination Government Destination Government
4311 Destination Government Destination Government
4312 Destination Government Destination Government
4313 Destination Government Destination Government
4411 Destination Government Destination Government

4412 Destination Government Destination Government
4413 Destination Government Destination Government
6011 Destination Government Destination Government
6012 Destination Government Destination Government
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6013 Destination Government Destination Government
6111 Destination Government Destination Government
6112 Destination Government Destination Government
6113 Destination Government Destination Government
6211 Destination Government Destination Government
6212 Destination Government Destination Government
6213 Destination Government Destination Government
6311 Destination Government Destination Government
6312 Destination Government Destination Government
6313 Destination Government Destination Government
6411 Destination Government Destination Government
6412 Destination Government Destination Government
6413 Destination Government Destination Government
4021 Destination Government Destination Government
4022 Destination Government Destination Government
4023 Destination Government Destination Government
4121 Destination Government Destination Government
4122 Destination Government Destination Government
4123 Destination Government Destination Government
4221 Destination Government Destination Government
4222 Destination Government Destination Government
4223 Destination Government Destination Government
4321 Destination Government Destination Government
4322 Destination Government Destination Government
4323 Destination Government Destination Government
4421 Destination Government Destination Government
4422 Destination Government Destination Government
4423 Destination Government Destination Government
6021 Destination Government Destination Government
6022 Destination Government Destination Government
6023 Destination Government Destination Government
6121 Destination Government Destination Government
6122 Destination Government Destination Government
6123 Destination Government Destination Government
6221 Destination Government Destination Government
6222 Destination Government Destination Government
6223 Destination Government Destination Government
6321 Destination Government Destination Government
6322 Destination Government Destination Government
6323 Destination Government Destination Government
6421 Destination Government Destination Government
6422 Destination Government Destination Government
6423 Destination Government Destination Government
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4031 Destination Government Destination Government
4032 Destination Government Destination Government
4033 Destination Government Destination Government
4131 Destination Government Destination Government

4132 Destination Government Destination Government
4133 Destination Government Destination Government

4231 Destination Government Destination Government
4232 Destination Government Destination Government
4233 Destination Government Destination Government
4331 Destination Government Destination Government
4332 Destination Government Destination Government
4333 Destination Government Destination Government
4431 Destination Government Destination Government
4432 Destination Government Destination Government
4433 Destination Government Destination Government
6031 Destination Government Destination Government

6032 Destination Government Destination Government
6033 Destination Government Destination Government
6131 Destination Government Destination Government
6132 Destination Government Destination Government
6133 Destination Government Destination Government

6231 Destination Government Destination Government
6232 Destination Government Destination Government
6233 Destination Government Destination Government
6331 Destination Government Destination Government

6332 Destination Government Destination Government
6333 Destination Government Destination Government

6431 Destination Government Destination Government
6432 Destination Government Destination Government
6433 Destination Government Destination Government

5252.246-9529 SURVEILLANCE OF SERVICES AND TIME RECORDS (NAVAIR) (JUL
1998)

(a) The official(s) designated in paragraph (b) shall be responsible for appropriate surveillance of
all services to be performed under this contract, In so doing, such official(s) shall (1) review the
accuracy and approve or disapprove the contractor’s time and attendance records of all workers
assigned under the contract, and (2) make frequent periodic visits to the work site to check on the
presence of workers whose time is charged thereto.

(b) Name: TBD Activity: TBD Address: TBD Phone: TBD

(¢) When performance is at a Government site, the contractor’s representative shall contact the
Government representative named above upon arrival and departure from the work site. If access
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to & security area is required, the designated Government representative will provide continuous
escort service for the contractor’s representative.
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SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

4011
4012
4013
4021
4022
4023
4031
4032
4033
4111
4112
4113
4121
4122
4123
4131
4132
4133
4211
4212
4213
4221
4222
4223
4231
4232
4233
4311
4312
4313
4321
4322
4323
4331
4332
4333
4411
4412
4413
4421
4422

8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
87772013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2004
8/7/12013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/172012 - B/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
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4423
4431
4432
4433
6011
6012
6013
6021
6022
6023
6031
6032
6033
6111
6112
6113
6121
6122
6123
6131
6132
6133
6211
6212
6213
6221
6222
6223
6231
6232
6233
6311
6312
6313
6321
6322
6323
6331
6332
6333
6411
6412
6413
6421
6422
6423

8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/3112014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 773172014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/3172012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
8/7/2013 - 7/31/2014
$/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012
8/1/2012 - 8/6/2013
$/1/2012 - 8/6/2013
8/1/2012 - 8/6/2013
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6431 8/7/2013 - 7/31/2014

6432 8/7/2013 - 7/31/2014

6433 8/7/2013 - 7/31/2014

CLIN - DELIVERIES OR PERFORMANCE

The periods of performance for the following ltems are as follows:

4011 8/23/2011 - 7/31/2012
4012 8/23/2011 - 7/31/2012
4013 8/23/2011 - 7/31/2012
4111 8/23/2011 - 7/31/2012
4112 8/23/2011 - 7/31/2012
4113 8/23/2011 - 7/31/2012
4211 8/23/2011 - 7/31/2012
4212 8/23/2011 - 7/31/2012
4213 8/23/2011 - 7/31/2012
4311 8/23/2011 - 7/31/2012
4312 8/23/2011 - 7/31/2012
4313 8/23/2011 - 7/31/2012
4411 8/23/2011 - 7/31/2012
4412 8/23/2011 - 7/31/2012
4413 8/23/2011 - 7/31/2012
6011 8/23/2011 - 7/31/2012
6012 8/23/2011 - 7/31/2012
6013 . 8/23/2011 - 7/31/2012
6111 8/23/2011 - 7/31/2012
6112 8/23/2011 - 7/31/2012
6113 8/23/2011 - 7/31/2012
6211 8/23/2011 - 7/31/2012
6212 8/23/2011 - 7/31/2012
6213 8/23/2011 - 7/31/2012
6311 8/23/2011 - 7/31/2012
6312 8/23/2011 - 7/31/2012
6313 8/23/2011 - 7/31/2012

6411 8/23/2011 - 7/31/2012
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6412
6413

8/23/2011 - 7/31/2012
8/23/2011 - 7/31/2012

The periods of performance for the following Option Items are as follows:

4021
4022
4023
4031
4032
4033
4121
4122
4123
4131
4132
4133
4221
4222
4223
4231
4232
4233
4321
4322
4323
4331
4332
4333
4421
4422
4423
4431
4432
4433

8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/1/2012 - 8/6/12013
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/1/2012 - 8/6//2013
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
8/7/2012 - 7/31/2014
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6021 8/1/2012 - 8/6//2013
6022 8/1/2012 - 8/6//2013
6023 8/1/2012 - 8/6//2013
6031 8/7/2012 - 7/31/2014
6032 8/7/2012 - 7/31/2014
6033 8/7/2012 - 7/31/2014
6121 8/1/2012 - 8/6//2013
6122 8/1/2012 - 8/6//2013
6123 8/1/2012 - 8/6//2013
6131 8/7/2012 - 7/31/2014
6132 8/7/2012 - 7/31/2014
6133 8/7/2012 - 7/31/2014
6221 8/1/2012 - 8/6//2013
6222 8/1/2012 - 8/6//2013
6223 8/1/2012 - 8/6//2013
6231 8/7/2012 - 7/31/2014
6232 8/7/12012 - 7/31/2014
6233 8/7/2012 - 7/31/2014
6321 8/1/2012 - 8/6//2013
6322 8/1/2012 - 8/6//2013
6323 8/1/2012 - 8/6//2013
6331 8/7/2012 - 7/31/2014
6332 8/7/2012 - 7/31/2014
6333 8/7/2012 - 7/31/2014
6421 8/1/2012 - 8/6//2013
6422 8/1/2012 - 8/6//2013
6423 8/1/2012 - 8/6//2013
6431 8/7/2012 - 7/31/2014
6432 8/7/2012 - 7/31/2014
6433 8/7/2012 - 7/31/2014

F-1 Services to be performed hereunder will be provided at the primary worksites, defined as the
Naval Air Warfare Center Training Systems Division (NAWCTSD), 12350 Research Parkway,
Orlando, FL 32826 (Buildings: DeF lorez, Partnership I, 11, 111, and Research Commons)

and/or the Contractor's Facility. The Contractor's Facility shali be located within 25 driving
miles per mapquest.com from NAWCTSD and shall provide space for up to 40% of

the estimated labor hours required by the task order. The Contractor's Facility shall include



